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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

o General Description:  The Project is a 20-mile-long elevated fixed guideway rail system 

along Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project will 

include 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at 

the Leeward Community College station.  The Project is planned to be delivered in four 

guideway segments as described and shown in the figure below. 

o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/6 stations)  

o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/3 

stations) 

o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 

o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations 

 

 Length:  20 miles 

 No. of Stations:  21  

 Additional Facilities: Maintenance and Storage Facility and parking facilities 

 Vehicles:  80 vehicles 

 FFGA Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 

1.2 Project Status
1
 

 A Risk Refresh Workshop was held February 27, 2018 to address HART’s updated 

Estimate at Completion (EAC) and Master Program Schedule (MPS) that were provided 

in December 2017. The PMOC’s Final 2018 Risk Refresh Report was transmitted to 

HART on June 29, 2018. Based on the Risk Refresh Report, FTA directed HART to 

update its Recovery Plan, which includes HART’s Financial Plan. The revised Plans were 

to reflect the $134 M budget shortfall and the 2026 Revenue Service Date (RSD) 

                                                 
1
 Sources of data in this report are HART’s September 2018 Monthly Progress Report (MPR) and notes from the  

PMOC’s oversight meeting held at HART on October 17, 2018.  According to HART, “most of the schedule and 

cost data is presented with a reporting cutoff date of August 31, 2018, unless otherwise noted.” (HART  MPR Page 

9) 
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recommended by the Risk Refresh. At the October 2018 oversight meetings, HART 

reported that its forthcoming Recovery Plan will include the $134 M in its Estimate at 

Completion (EAC) and its schedule will reflect a 2026 RSD.  

  

 Project progress as reported by HART against the current EAC and target RSD, based on 

HART’s S-curve late plan as of August 31, 2018 is: 
 

Project Progress 
Reported 

Completion 

Planned 

Completion 

Overall 44.8% 44.2% 

Design 76.9% 70.3% 

Construction 39.1% 38.9% 

 

 Section 2.1.2 and Appendix B of this report provide the status of the current design and 

construction contracts.  The following table provides a summary level status of the active 

primary design & construction contracts taken from HART’s September 2018 Monthly 

Progress Report:  

 

CPP 

No. 
Description 

% Complete 

(As of 07/09/18) 
Schedule 

Status 
1
 

Actual 

(Weighted 

Value) 

Late 

Plan 

DB-450 Airport Guideway and Stations (AGS) Contract 29.3% 24.4% On time 

DBB-171 West Oahu Station Group (WOSG)  

Construction Contract  
60.4% 65.6% 

11-month 

delay  

DBB-271 Farrington Highway Station Group (FHSG)  

Construction Contract  
71.2% 64.8% 

3-month 

delay 

DBB-371 Kamehameha Highway Station Group (KHSG) 

Construction Contract  
37.2% 61.6% 

4-month 

delay 

DBOM-920 Core Systems Design-Build-Operate-Maintain (DBOM) 

Contract (CSC) 
57.1% 49.8% On time 

2
 

MI-900 Fare Collection System 28.6% 40.9% 
7-month 

delay 
3
 

MI-930 Elevators and Escalators  28.3% TBD TBD 
3
 

FD-530 City Center Section Utilities & Guideway (CCUG) 
4
 89.2% 

5
 92.9 On time 

1 
Delays identified are from current contract completion date. 

2 
On time for Interim Opening based on re‐baseline Rev K. schedule.  However, schedule to support full revenue 

service will be developed when all access dates are determined.  
3 
Contract schedule is to be re-baselined to incorporate new milestone dates. 

4 
City Center Utilities, Phase 3, final design, substantial completion forecast for March 2019. 

5 
Based on expenditures. 

 

1.3 Core Accountability Items 

 

The EAC and percentage complete shown in the following table are based on data provided by 

HART. 
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Project Status: FFGA ($ are in millions) Original at FFGA 
HART Current 

EAC 
2
 

Cost Base Cost w/o Contingency $4,305 $7,325 

Contingency 
 Allocated 

2
  542 758 

Unallocated Contingency 102 82 

Finance Charges  173 584 

Post RSD Finance Charges  42 271 

Total Project Cost 
4
  $5,164 $9,020 

Schedule Revenue Service Date (RSD)
 4

 January 31, 2020 December 2025 

 

HART Total Project 

Percent Complete 

Based on Expenditures 
1
 No longer valid 44% 

Based on Earned Value 
3
 Not calculated Not calculated 

1 HART utilizes a weighted calculation to report progress. 
2 Earned Value is not being calculated for this project.   
3 HART informed the PMOC at the September 12, 2018 Monthly Progress Meeting that it moved $54 million in allocated 

contingency to project costs for the UTIL and UTIL 2 contracts. This is reflected in the table above in the amounts for “Cost” and 

“Allocated Contingency.” 
4 Hart indicated at the October 17, 2018 PMOC Monthly Meeting that the RSD and the EAC will reflect the values recommended 

from the April 2018 Risk Refresh in its updated Financial Plan. 

Major Issues Status Comments/Planned Action 

Cost Increase & 

Schedule Delays 

HART informed the PMOC at the August 

2018 oversight meeting that the delay in 

bidding the CCGS Design-Build contract 

has resulted in more than a 50-day erosion 

of the 12-month contingency. HART 

anticipates that changing to a P3 approach 

for the CCGS contract would result in 

recovery of the contingency erosion. 

The FTA asked HART to provide a revised 

Recovery Plan addressing cost and schedule 

based on the PMOCs Final 2018 Risk 

Refresh Report, which was transmitted to 

HART on June 29, 2018. HART stated that 

the Recovery Plan will be completed and 

submitted to FTA by November 20, 2018. 

Post-Record of Decision 

(ROD) Changes 

HART is considering several proposed 

design changes that may require additional 

environmental review.  

FTA and HART hold bi-weekly meetings to 

discuss the status of any potential changes.  

HART has submitted or will submit 

information on each proposed change for 

FTA to determine the level of documentation 

required to assess impacts and subsequent 

mitigation measures. 

Hawaii Electric 

Company (HECO) 

50-foot clearance requirement for facility 

maintenance including pole replacement. 

See PMOC Monthly Report Section 1.4 

below for status. 

Management Capacity 

and Capability 

HART continues to experience significant 

turnover of key management staff since 

the start of this project. 

HART needs to update its Staffing & 

Succession Plan dated May 2012. Moreover, 

the agency continues to experience turnover 

and challenges in hiring key project staff. At 

the October PMOC Monthly Meeting, 

HART introduced it very recently hired Rail 

& Activation Manager and noted the new 

Director of Project Controls, who will start 

October 29, 2018. HART also stated it will 

submit with its revised Recovery Plan, an 

updated PMP, which will address 

management staffing.  

Delay in Fabrication & 

Installation of Canopies 

This is a concern for the WOSG and 

FHSG stations. This delay affects conduits 

for Core Systems’ closed-circuit TV, 

signage, and speakers.  

HART continues to evaluate these impacts 

and look for mitigation options.  This is a 

continuing concern that could threaten the 

interim opening. Canopy progress is 

addressed in Section 2.12 of this report. 
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1.4 Major Issues or Concerns 

 HART Recovery Plan –  

o HART’s latest Recovery Plan is dated September 2017 was reviewed by the FTA 

and PMOC. Since that date, the PMOC conducted a Risk Refresh Workshop on 

February 27, 2018 to assess HART’s Recovery Plan budget and schedule.  The 

PMOC’s Final 2018 Risk Refresh Report, which was transmitted to HART on 

June 29, 2018, incorporated updated cost and schedule information that was 

provided by HART subsequent to the workshop. According to the Risk Refresh 

Report: 

 The revised RSD should be no earlier than September 2026, which represents 

the 65% confidence level in the Schedule Risk Model. 

 The predicted FTA model cost outcome at the 50% confidence level is $8.299 

billion. With $855 million in finance costs, the total project cost would be 

$9.154 billion Total Project Cost. 

o FTA asked HART to submit an updated Recovery Plan with Financial Plan that 

reflects the cost and schedule predictions of the 2018 Risk Refresh Report. HART 

delayed development of a Recovery Plan awaiting a decision to complete the 

project using a Public Private Partnership (P3) approach for design, construction, 

and operation. In a September 21, 2018 letter to HART, FTA asked for a decision 

on a procurement method for the CCGS segment within 30 days of the September 

21 letter.  FTA also asked HART to submit within 60 days of the September 21 

letter a revised Recovery Plan with a financial plan that would cover the cost of 

the project as estimated in the 2018 Risk Refresh Report. On September 27, 2018, 

the HART Board approved the P3 approach to delivering the CCGS segment and 

operating the system for 30 years. After Board approval, HART committed to 

submit to FTA a revised Recovery Plan with a financial plan by November 20, 

2018.  

o Secondary Mitigation Measures are still being vetted by HART management.  A 

draft list was provided to the PMOC. The monthly updated list shows that short of 

eliminating some major facilities such as the Pearl Highlands Parking Garage and 

Transit Center (PHGTC), the other possible mitigations will not close the gap 

between HART’s current budget and the $9.154 billion cost predicted in the 

PMOC’s Risk Refresh Report. HART has indicated that deferral of PHGTC could 

provide sufficient mitigation; however, the FFGA commitment on parking supply 

could be an issue. 

o The RSD remains December 2025 with 12 months of contingency; however, 

HART has stated that its October 2018 schedule update will reflect an RSD of 

February 2026.  HART intends to implement an interim opening from East 

Kapolei Station to Aloha Stadium Station in December 2020, and is considering a 

second interim opening for the AGS segment from Aloha Stadium to the Middle 

Lack of decision on P3 

has delayed award of the 

CCGS contract, which in 

turn could delay the 

December 2025 RSD. 

Because the CCGS work is on the critical 

path to RSD, project schedule contingency 

continues to be impacted. 

HART Board Approved the P3 approach on 

September 27, 2018.  The RFP-Part One 

solicitation was issued on September 28, 

2018. HART needs to update cost and 

schedule based on P3 delivery approach.  
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Street Transit Center, opening in 2023. The anticipated November 20 Recovery 

Plan will address the RSD recommended in the April 2018 Risk Refresh. 

o The FTA and PMOC have recommended that HART consider performing a 

Technical Peer Review for the remaining contracts to identify opportunities to 

contain costs and mitigate risks.  As previously reported, HART indicated that 

they would hold a second Peer Review that would primarily focus on the AGS, 

CCGS, and CSC contracts.  HART has not indicated when this Peer Review 

would occur.  The Peer Review should be completed prior to any restart of the 

CCGS procurement.  HART has taken no action on this recommendation. Note, 

the CCGS segment is on track to be procured using P3. 

 Hawaiian Electric Company (HECO) Horizontal Working Clearances Analysis – 

o West Oahu/ Farrington Highway (WOFH) and Kamehameha Highway (KHG) 

Segments – West Oahu/ Farrington Highway (WOFH) and Kamehameha 

Highway (KHG) Segments – Approximately 1.5 miles of 138kV lines along 

WOFH and KHG must be under-grounded due to working clearance issues.  

HART intends to complete this work using design-bid-build (DBB).  Procurement 

of design services is underway with proposals due in August 2018. A partial NTP 

was issued September 7, 2018.  It is anticipated that the design work could take 

two years.  The duration for the construction work has not been determined.  

However, it is anticipated construction would begin after the start of Interim 

Revenue Service in 2020.  HART has acknowledged that utility work must be 

carefully designed and coordinated so as to not affect train operations. 

o HART and HECO have executed a Construction Services Agreement for the AGS 

and CCGS segments of the Project.  HART’s contractors must perform the 

relocation work for the 138 kV lines due to unavailability of HECO crews.  

HART will bear all costs of the relocations. 

 Operations and Maintenance –  

o The City’s Department of Transportation Services (DTS) is developing an 

organizational chart and staffing plan.  Their initial plan consists of a hybrid 

organization that pulls staff from each of the four DTS divisions and other City 

departments.  The FY2019 proposed budget includes 10 DTS positions dedicated 

to rail. However, a new position of Deputy Director of DTS position will be 

created that will be the lead for rail operations and maintenance.  This will not 

occur until FY 2020. 

o The projected Interim Opening is scheduled for December 2020.  The PMOC has 

expressed concern that the transition plan may not be adequately developed, and 

sufficient resources may not be allocated, to support pre-revenue testing and 

revenue operations.  In addition, the PMOC recommends that interim passenger 

service startup be treated as a first revenue service date and all required reviews 

and certifications including an OP-54 Readiness for Revenue Service review be 

completed.  The PMOC has discussed this recommendation with HDOT’s State 

Security and Safety Program Manager.  HDOT has stated that this will take place.  

Additionally, DTS and HART are developing an MOU for the transition of O&M 

activities.  HART has recently tasked its new Rail Activation Manager (Steve 

Stowe) to work with DTS.  
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o Development of a roadmap is critical and should be made a priority.  The O&M 

Roadmap is being integrated into Rail Activation Plan (RAP).  A draft RAP will 

be provided to FTA and the PMOC when completed.  As previously reported, no 

target date has been provided.  The new DTS Director of Readiness and 

Activation is scheduled to start on October 1, 2018.  Development of the RAP 

would be one of the new Director’s key responsibilities.  In addition, DTS has 

identified a senior staff member who will be responsible for revising the RFMP, 

provide input into the RAP, and develop the Roadmap.  DTS informed the PMOC 

that it anticipates issuing an NTP to a consultant to develop a bottoms-up estimate 

for the O&M effort.  DTS will provide an update with schedule of milestones for 

the Rail Activation Plan at the November PMOC meeting.  

 Management Capacity and Capability – HART continues to experience significant 

turnover of key management staff.  According to its August 2018 monthly report, 

HART is recruiting to fill several management positions, three of which are key 

positions noted in the following table: HART informed the PMOC that its Chief 

Fiscal Officer resigned. HART is considering filling this position internally with the 

incumbent Grants Manager. HART has identified a possible internal replacement for 

the Grants Manager, which the HART CEO is evaluating.  

Position Status 

Project Controls Manager (PCM) 
This position is filled and will start on October 

29, 2018.  

Director of Readiness and Activation 
Candidate (Steve Stowe) started on October 1, 

2018. 

Director of Planning, Permitting and ROW 
HART is reviewing its organizational needs to 

determine if this position can be eliminated. 

Chief Fiscal Officer 
Filling this position from within is being 

considered. 

 

o HART addressed Management Capacity and Capability in the updated Project 

Management Plan, which was baselined January 31, 2018.  This was the first 

formal update of the PMP since FFGA. HART stated it plans to submit a revised 

PMP with the Recovery Plan by November 20, 2018.  The revised PMP will 

include updated organization charts. 

o The PMOC continues to recommend that HART implement an independent 

claims management group.  Currently, HART has two on-call consultants and 

some in-house resources (technical and Corporation Counsel).  However, it is 

anticipated that these resources will not be sufficient to address all potential issues 

that may arise on this project. 
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2.0 BODY OF REPORT 

2.1 Project Status 

Project progress as reported by HART against the current EAC and target RSD is reflected in the 

following table. 

 

Project Progress 
Reported 

Completion 

Planned 

Completion* 

Overall 44.8% 44.2% 

Design 76.9% 70.3% 

Construction 39.1% 38.9% 

*Based on HART’s S-curve late plan with data as of August 31, 2018. 

 

Section 2.1.2 and Appendix B of this report provide the status of the current design and 

construction contracts.   

 

2.1.1 Status of Procurement 

 DB 550 – City Center Guideway and Stations – P3 has been selected for this segment, 

and an RFP was issued on September 28, 2018.    The PMOC remains concerned the 

delay in posting this procurement (the alternative and originally planned Design-

Build approach to CCGS was to be posted in August 2018) will impact the critical 

path. 

 DBB 511 – City Center Utilities and Roadway (CCUR) – Awarded to NAN Inc. on 

May 4, 2018 for $400 million, which was the current amount included in the 

Estimate-at-Completion (EAC). NTP was May 31, 2018. Eight Task Orders were 

issued through August 2018. Three Task Orders for wet utilities were issued in 

September 2018.  Contract substantial completion remains May 13, 2022.  

 FD 700 – Design Services for 138 kV Utilities Relocation at KHG – The award date 

was August 1, 2018 with NTP on August 16, 2018. The contract duration is just over 

three years.  Award amount is $8,766,327. 

 DB 275 – Pearl Highlands Parking Garage & Transit Center, and H2 Ramp – HART 

has decided to include this contract within the P3 procurement.  

 Public-Private Partnership (P3) – HART hired Ernst & Young as a subconsultant 

under the Program Management Support Consultant (PMSC) contract to assist with 

evaluating market sounding and feasibility of P3 options.  

o The HART Board approved using a P3 approach for the CCGS (DBB 550) and 

the PHGTC (DB 275) on September 27, 2018.   The following chart shows the P3 

milestone schedule to NTP. 

P3 TIMETABLE    

Activity Date  (A) = actual 

1.1 HART Board approve the P3 delivery plan for CCGS and PHGTC  1.2 09/27/2018 (A) 

1.3 HART issue RFP Part 1 (qualifications) 09/28/2018 (A) 

1.4 Pre-Proposal Conference scheduled 1.5 10/15/2018   (1:30 p.m. HT) 
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o H

A

R

T

 

h

a

s procured the following consultant services for the P3 approach: 

 Legal Advisor – Award July 10, 2018, NTP issued on August 3, 2018. 

 Financial Advisor – Award August 31, 2018, NTP September 17, 2018. 

o HART has indicated a procurement could be developed that allows for DB 

contracting of CCGS & PHGTC if it is determined during P3 negotiations that 

Design-Build-Finance-Operate-Maintain (DBFOM) is not feasible due to 

financing costs or O&M considerations.  This would allow HART to evaluate and 

award a DB contract to one of the proposing P3 teams.  HART stated that it used 

over 50 days of the 12 months of float by holding off on the DB procurement 

pending a P3 decision.  HART believes the P3 approach would result in gaining 

back all or most of the lost float.  

o Following a recommendation by the PMOC at the June 2018 meeting, HART 

began a risk assessment of the P3 approach. The outcome of this risk assessment 

was included in the P3 White Paper, which indicated modest cost reductions 

under the P3 approach when compared to DB delivery.  In year of expenditure 

(inflated) dollars, the P3 delivery approach is estimated to result in about $360 

million in reduced operating costs over the 30-year term and $50 million in 

reduced construction costs for CCGS and PHGTC; however, it must be noted that 

any potential savings from P3 are based on parametric analyses only.
2
 HART has 

not completed a bottoms-up cost estimate nor has it incorporated a detailed P3 

scenario into its MPS to assess impacts on the Revenue Service Date (RSD). 

 

2.1.2 Status of Primary Construction Contracts 

 DB-120 – West Oahu/Farrington Highway (WOFH) Guideway Design-Build (DB) 

Contract and DB 320 – Kamehameha Highway Guideway (KHG) DB Contract 

o Closeout of the contracts cannot occur until all major unresolved work has been 

satisfactorily completed, including but not limited to, the tendon issue.  The 

Contractor anticipates completing all punchlist work by the end of November 

2018. A closeout agreement may be executed by the end of 2018.  

o A monitoring plan for the tendons is being finalized. The plan would include: 

 contractor provided acoustical monitoring for 20 years 

 contractor provides a 20-year extended warranty     

o An agreement has been proposed and is being routed for approvals. 

                                                 
2
 Parametric Analysis, as compared to a non-parametric analysis, assumes more about a given population than non-

parametric methods do.  When the assumptions are correct, parametric methods yield more accurate estimates; 

however, when the assumptions are incorrect, the results have a greater chance of failing.  

 

1.6 RFP Part 1, Notice of Intent to Bid 1.7 11/30/2018 

1.8 RFP Part 1, Deadline for requests for clarification  1.9 11/30/2018 

1.10 RFP Part 1, Issue final addendum for RFP Part 1 1.11 12/07/2018 

1.12 RFP Part 1, Qualifications proposals due 1.13 12/21/2018   (2:00 p.m. HT) 

1.14 RFP Part 2, Issue DRAFT RFP Part 2 1.15 01/25/2019 

1.16 RFP Part 2, Technical proposal due date 1.17 07/22/2019   (2:00 p.m. HT) 

1.18 RFP Part 2, Price proposal due date 1.19 08/26/2019   (2:00 p.m. HT) 

1.20 Award notice 1.21 09/30/2019 
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 DB-450 – Airport Guideway and Stations (AGS) DB Contract - 

o Contract is approximately 29.3% complete.  Late Plan completion is 24.4%. 

o Overall design is approximately 93% complete. 

o Contract substantial completion date is May 2021. Contract remains on time.  

o HART, STG, and HECO are working together to complete the required 

infrastructure and electrical design to complete electrical construction by zone in 

order to meet STG’s schedule; HART and STG hold weekly meetings with 

HECO.  

o Production shafts, column construction, and casting segments are continuing.   

o First of three gantries are being erected.  

 DBB-511 – City Center Utilities and Roadway (CCUR) –  

o Contract was awarded to NAN Inc. on May 4, 2018 for $400 million. 

o Contract substantial completion date is May 2022. 

o Eight Task Orders were issued through August 2018. Three wet utilities Task 

Orders were issued in September.   

o Establishment of construction yards continues. 

o Contractor conducted layout and probing activities on executed task orders. 

o Agreement reached with HECO to allow micro tunneling along Dillingham for 

138kV lines. Open trench still required for 46kV lines. 

 DBB-171 – West Oahu Station Group Construction Contract –  

o Contract is approximately 60.4% complete.  Late Plan completion is 

approximately 65.6%. 

 East Kapolei Station is 54% complete 

 UH West O’ahu Station is 72% complete 

 Ho’opili Station is 67% complete 

o The schedule updates indicate the contract is 11 months behind plan.  HART is 

working with the contractor to determine mitigation strategies and to identify 

station access dates for the CSC contractor. Nan, Inc. and Ansaldo are 

subdividing requirements to allow Ansaldo’s CSC work to start. 

o Contractor submitted a claim; HART stated Time Impact Analysis #5 will extend 

the substantial completion date from July 2018 to June 2019.  

o HART and the Contractor’s schedulers now meet monthly to discuss the schedule.  

o Canopy erection is a key issue on this contract.  HART reported the canopy 

schedule: 

  First arm to ship 10/26/18 

 Other ship dates range from 11/18 to 3/19 

 Canopy fabrication is on-going. 

 DBB-271 – Farrington Highway Station Group Construction Contract –  

o Contract is approximately 71.2% complete.  Late Plan completion is 

approximately 64.8%. 

o The schedule update indicates the work is 3 months behind plan.  HART is 

working with the contractor to determine mitigation strategies and to identify 

station access dates for the CSC contractor. 

o The contractor has submitted a claim, and a decision by the contracting officer is 

pending.  By mutual agreement, the contractor and HART will enter mediation in 

September 2018.  A second mediation is scheduled for November 1, 2018.  

Canopy fabrication is a critical item.  The Contractor confirmed all canopy 

fabrication would be complete by the end of 2018. 
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 DBB-371 – Kamehameha Stations Group Construction Contract –  

o Contract is approximately 37.2% complete.  Late Plan completion is 

approximately 61.6%. 

o The work is 4 months behind the current contract completion date. HART is 

working with the contractor to enable CSC contractor to do its work. HART has 

approved compensated overtime to recover schedule: Working +2 hrs daily and 8 

hrs on Saturday 

o The contractor has submitted a delay claim, and a decision by the Contracting 

Officer is pending.  The contractor has requested mediation. A stay on the 

Contracting Officer’s decision has been granted until October31, 2018. 

o On August 22, 2018, the first Partnering Session was held. 

 

 MI-900 – Fare Collection System Contract – 

o Contract is approximately 28.6% complete (no change from last month).  Late 

Plan completion is 40.9%. The schedule update indicates the work is 7 months 

behind plan.   The Field Integration Test (FIT) originally scheduled for April 2018 

is delayed due to an issue with cash reconciliation software.  HART anticipates 

completing the FIT by October 31, 2018 (two week delay from last month). 

 MI-930 – Elevators and Escalators Manufacture-Install-Maintain Contract – 

o Contract is approximately 28.3% complete.  Late Plan completion is pending a 

determination of access dates; and, as a result, HART could not determine the 

extent of delay.   

o A revised baseline schedule will need to be prepared at a later date once the P3 

contracts for the east portion of the guideway are awarded. 

 

2.1.3 Status of Core Systems Contract 

 Contract is approximately 57.1% complete.  Late Plan completion is approximately 

49.8%. 

 Most design is complete with exception of Communications, which is delayed.  Lack 

of resources within AHJV and its communications subcontractor, Nokia, have 

contributed to the design delay.  The Nokia Communications Design continues to be a 

concern.  Ansaldo met with the head of Nokia in late September 2018 on this issue. 

This meeting also included Bob Good from HART.  

 AHJV has informed HART that additional resources are being sought to accelerate 

the design.  

 Schedule – At the August 15, 2018, oversight meeting, HART stated that it 

established the Revision “H” schedule as AHJV’s baseline schedule.  HART noted 

that this schedule was agreed to by HART and AHJV three years prior (2015).  

o Milestone Schedule:  

 MSF Yard functional     -      Q4 2018 

 Functional Track Testing    -   Q3 2019 

 Interim System Opening   -   December 2020 

 Full System Opening   -   December 2025 
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 HART has indicated that negotiations to settle delays for opening of Segment 1 

(Interim Opening) are progressing slowly.  It is anticipated that a separate settlement 

will be required to resolve delays for opening of Segment 2 (full RSD).   

 HART met with Ansaldo in late August 2018 to discuss (1) Overall Status of the 

work, (2) O&M, and (3) P3 procurement. Resolving the delay claim was also 

discussed and how to improve Ansaldo’s overall performance on the project.  HART 

believes that Ansaldo’s interest in participating in a potential P3 procurement would 

provide incentive to resolve the claim. HART remains optimistic the claim could be 

resolved by the end of 2018.  

 Ansaldo has assigned a new project principal and is looking for a new Project 

Manager. 

 Ansaldo identified a new organization chart. The Project Director will have two direct 

reports, (1) Management Lead and (2) Quality Lead.  

 SCADA interfaces are lagging. Test procedures are needed. Ansaldo’s Australian 

division has been brought in to mitigate this.  

 AHJV still has several critical positions that are staffed by offsite personnel or are 

open (and filled on an interim basis).  HART has asked AHJV for target dates to fill 

all positions with permanent onsite staff. 

o Construction Safety and Security Manager – Filled on conditional basis for 90 

days.  Will not be kept on last day is September 28. AHJV has identified Bob 

Morgan to fill this role through the end of the year, HART sees this as acceptable.  

o Operations Safety Manager - AHJV informed HART it intends to release this 

person. HART disagrees. Further discussions between HART and AHJV will 

occur. 

o Automatic Train Operations Specialist – New positon to be filled. 

o Commissioning Manager – Filled on interim basis. 

 Buy America – Post-delivery audit of LRVs is ongoing. Issues have arisen with the 

interior panels on the vehicles because they are foreign made. Ansaldo has identified 

a Buy America expert who is now involved in the contract.  The interior panels will 

be replaced, and this should bring the vehicles into compliance with Buy America 

requirements. 

 Construction –  

o MSF communication equipment installation continues.    

o Continued installation of Train Control wayside equipment on the guideway. 

o Installation of Platform Screen Gates (PSG) began in July 2018. 

o The following occurred in September 2018: 

 Train No. 3 was assembled, coupled, levelled and weighed at the MSF.  

 AHJV continues with production of Trains No. 4 through 9 in Pittsburgh, Ca 

 AHJV anticipates all car bodies would be in Pittsburgh, CA by the end of 

2018. Interim acceptance testing would be performed in Pittsburgh, CA. Final 

testing would be in Hawaii.  

 PSG installation at the Ho’opili Station 

o Forecast to start in October 2018: 

 Obtain Train No. 2 Interim Certification to begin Dynamic Testing on a 

powered Guideway. 
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 PSG installation at the West Loch  Station 

 Testing – 

o West Loch ATC testing is ongoing. 

o MSF track energization test was performed in May 2018.  However, full 

energization has yet to occur.  AHJV intends to have MSF yard functional by the 

end of 2018. 

o MSF SCADA hardware inspection and test commenced. 

 Light Rail Vehicles (LRVs) – Train Delivery Schedule first ten of 20 trains: 

Train # 
Forecast Ship Date 

from Pittsburg, CA 

Forecast Delivery  

to HART’s MSF 
Actual Delivery 

#1 Shipped Delivered 16 April 16 

#2 Shipped Delivered 23 May 17 

#3 Shipped Delivered 6 August 18 

#4 Sep 2018 Nov 2018  

#5 Oct 2018 Dec 2018  

#6 Nov 2018 Jan 2018  

#7 Nov 2018 Feb 2018  

#8 Jan 2019 Feb 2019  

#9 Mar 2019 Mar 2019  

#10 Apr 2019 Apr 2019  

 

o Hitachi Rail USA, Inc. (HRU) is continuing with the production of trains #4 

through #9 in Pittsburg, CA. 

o HART performed a post-delivery Buy America audit of LRVs in June 2018.  

This is critical since AHJV is reporting 60.7% US content and has only 

delivered 2 of 40 LRVs.  The PMOC and FTA attended the audit.  HART 

anticipated completion of the audit report in August 2018.  This date was not 

met. Post-Delivery audit to be submitted in October citing need for corrective 

action. 

o HART conducted face to face meeting with ANSALDO/Hitachi Rail Italy PV 

Project Manager and Project Engineer to address design, production, test, 

schedule and Buy America Audit issues. 

o Retrofit of the six car shells’ underframes continues in Italy. Five of the six 

are complete. Two were shipped to Pittsburgh, CA for assembly. Remaining 

two to be in Pittsburg facility by end of October. 

o HART planned to initiate formal passenger vehicle dynamic tests of Train #1 

on powered guideway in July 2018.  Also, for July 2018, HART planned to 

obtain for Train #2 interim certification to enter dynamic testing on powered 

guideway.  HART’s August 2018 Monthly Progress Report indicates these 

tests were not initiated.  Dynamic “Set-up” testing is complete on Train #1.  

Passenger Vehicle (PV) Acceptance tests for train #1 was scheduled to start in 

October.  

2.1.4 Real Estate Acquisition 

 Real estate risk for the project remains significant.  While the delay risk has been 

reduced by an aggressive condemnation schedule, the financial risk has likely 

increased. 
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 HART has split the Center City Appraisals into two groups.  HART has prepared new 

appraisals of properties within City Center alignment that were sent to FTA for 

review.  FTA concurrence is complete for Group 1 with the exception of one parcel at 

the Otani property.    The owner has requested the total acquisition of the parcel, and 

HART intends to seek FTA concurrence for the complete purchase of the real estate, 

and relocation of the business.  Group 2 appraisals were scheduled to be completed 

by the end of September with the exception of one property, PID 437 Pacific 

Guardian Center).  This parcel has be sent out for a revised appraisal based on 

changed impacts to the property. Per the PMOC recommendation, HART provided 

FTA with a list of the parcels and details on complicated parcels, so FTA can prepare 

for the influx of reviews that are needed. 

 Lee Property – Lee parcel has not been remediated by the terms of a court settlement.  

Owner has taken no action on the cleanup.  HART will be seeking relief from the 

court to take action to clean site as needed to prevent any impact to their contractor.  

HART asked the court to step in and permit HART to perform the cleanup and seek 

reimbursement from the Lees.  The construction schedule is not being impacted by 

the delay at this time.  Court action is still open. 

 International Express –Negotiations are continuing for a resolution of this parcel.  

The project earlier provided the business a notice to vacate.  Subsequently the 

business leased a parcel of land and incurred various professional services costs to 

develop the new site as their replacement.  It now appears that the business can 

remain at the present site.  HART has determined that they likely must pay the 

incurred costs since they had directed the business to move from the site.  The extent 

of these reimbursements are being negotiated. Additionally, since HART has acquired 

the project site, it will need to re-convey the property to International Express, less 

the interest it must maintain for project use.  This is a disposition, so working through 

the FTA is the proper course.   

 Howard Hughes –The parcel referred to as “Howard Hughes” consists of various land 

tracts under a common ownership.  The property is being redeveloped as Ward 

Village, a mixed-use high-quality development.  Certain of the residential towers are 

completed or underway along with some supporting commercial areas.  This group of 

tracts represents the largest real estate dollar-risk on the project.   Howard Hughes has 

informally discussed valuations as high as one-hundred million more than the present 

offer, although no formal demand has been stated.  The HART offer has just been 

sent to the owners, so this matter will begin to move forward.  HART has attempted 

to accommodate the owner’s wishes as to design and the type of takings. The takings 

will be in the form of permanent easements to permit the owner to retain Floor Area 

Ratio development rights and use the easement areas for other zoning purposes.   

HART is scheduled to go to the Board of Directors on September 27, 2018 to seek 

authorization to file eminent domain.  

 D.R. Horton – D.R. Horton, a large-scale developer, owns several hundred acres 

proposed for mixed-use surrounding the West Oahu Station. The project anticipates 

Horton conveying the needed property rights for little or no consideration.  These 

rights will address the needed real estate for the station and guideway.  However, DR 

Horton has several demands prior to transfer, which will be described here in the next 

report.  The ongoing construction at the site continues under terms of a right of entry 
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executed by Horton.  Final resolution of the issues delaying a transfer of fee and 

easement interests is anticipated in the next several months.   

The single biggest hurdle to resolution of this matter involves land exchanges for the 

permanent commuter parking lot adjacent to the station.  The parking lot situation is 

complex:  The State of Hawaii through its Department of Land and Natural 

Resources, DLNR, owns the land which HART will lease to construct the permanent 

parking lot.  However, DNLR will only lease to HART if it receives certain adjacent 

parcels from Horton.  DLNR also wishes to retain its airspace rights over the parking 

lot for its future use.  DLNR has asked HART to facilitate the transactions necessary 

to meet its demands.  The transfers and development will likely mean there will be an 

interim configuration of the parking lot, and then a final layout as the development of 

the property progresses.  Another unresolved issue involved in the transaction is 

which party will bear the cost to bring utilities to the property.  Until all of these 

matters are negotiated, the lease and transfer of other interests cannot occur.  HART 

cannot condemn the DLNR property, so it must develop a solution.  

 

 HECO – Design of the undergrounding 138kV line along CCGS is ongoing and must 

be sufficiently developed to identify additional parcels that are needed. The project 

has agreed to various utility adjustments with the Hawaii Electric Company (HECO) 

and will require substitute easements to allow the placement of the conduits and 

wires.  At various times, this was estimated to be up to one-hundred easements.  The 

number has now been reduced and based on the latest information, it appears that 

HART will acquire only five new easements on behalf of HECO.    

 

2.1.5 Third Party Agreements and Coordination 

Appendix F includes a table with the status of all pending third party agreements. 

 

2.1.6 Utilities 

Following are updates related to Hawaiian Electric Company (HECO): 

 HECO has a collective bargaining agreement that has different wage scales and 

allows payment to its labor forces biweekly, which is pending a finding whether 

HECO wage scales are subject to Davis-Bacon.  HECO wage scales do not conform 

to Davis-Bacon.  HECO has requested a waiver that was denied by the United States 

Department of Labor (DOL), although HECO has appealed.  The DOL issued a final 

decision affirming its initial decision denying the addition of wage classifications.  

The final decision was received on June 5, 2018. On August 8, 2018, HART sent a 

letter to the DOL stating it would not seek further review.  HART believes this DOL 

decision will result in additional costs for the Project, and HART has requested an 

estimate from HECO.  

 HECO 46kV Substation near MSF area – HECO indicated a need in the 2018/2019 

timeframe for a new 46kV substation to feed the MSF area due to requirements in 

HECO Rule 13 for line extensions and substations.   

 Hawaiian Electric Company (HECO) Horizontal Working Clearances Analysis – 

o West Oahu/ Farrington Highway (WOFH) and Kamehameha Highway (KHG) 

Segments – Approximately 1.5 miles of 138kV lines along WOFH and KHG 
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must be placed under ground (under-grounded) due to working clearance issues.  

HART intends to complete this work using design-bid-build (DBB).  Procurement 

of design services is underway with proposals due in August 2018. A limited NTP 

was issued September 7, 2018.  It is anticipated that the design work could take 

two years.  The duration for the construction work has not been determined.  

However, it is anticipated construction would begin after the start of Interim 

Revenue Service in 2020.  HART has acknowledged that utility work must be 

carefully designed and coordinated so as to not affect train operations. 

o HART and HECO have executed Construction Services Agreements for AGS and 

CCGS.  HART’s contractors must perform the relocation work for the 138kV 

lines due to unavailability of HECO crews.  HART will bear all costs of the 

relocations. 

 

2.1.7 Environmental Mitigation Measures 

 Proposed Design Changes/Refinement – HART is considering several proposed 

design refinements that may require additional environmental review.  FTA and 

HART hold meetings, as needed, to discuss the status of any potential changes.  

HART has submitted or will submit information on each proposed change for FTA to 

determine the level of documentation required to assess impacts and subsequent 

mitigation measures: 

o LCC TPSS / HECO Service Vehicle Parking – FTA review is pending. 

o Emergency Generators – Final review is pending.  This Post-ROD is becoming 

more critical.  HART has inquired as to the status of the review by FTA.  HART 

indicated that Emergency Generators would be installed before Interim RSD. 

o City Center Casting Yard – Letter of no adverse impact from SHPD is pending. 

 Antennae Relocation – FCC approved Environmental Assessment (EA)/Finding of 

No Significant Impact (FONSI) in July 2017 for the Keehi Interchange location. The 

Keehi Interchange location is active as of August 18, 2017.  The FCC is requiring an 

EA be completed for the Nimitz Highway Tower Relocation, which is scheduled to 

be in place by the end of 2018. 

 

2.2 Project Management Plan (PMP) and Sub-Plans 

HART is in the process of updating key management plans.   These updates are necessary 

due to HART organizational changes and the contract packaging changes that are being 

implemented.  It is critical for HART to update these plans and procedures soon.  

Following is the status of all management plans: 
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Plan Rev. Date Approved Status 

Before-and-After Study Plan 0.0 January 4, 2018 Approved/Baselined 

Bus Fleet Management Plan (BFMP) 4.0 January 4, 2018 Approved/Baselined 

Buy America Plan (BAP) 2.0 December 6, 2017 Approved/Baselined 

Configuration Management Plan (CFMP) 3.0 February 28, 2018 Approved/Baselined 

Construction Management Plan (CMP) 3.0 December 11, 2017 Approved/Baselined 

Construction Safety and Security Plan (CSSP) 4.0 December 7, 2017 Approved/Baselined 

Contract Packaging Plan (CPP) 5.0 December 13, 2017 Approved/Baselined 

Force Account Plan 2.0 December 7, 2017 Approved/Baselined 

HART Procurement Manual 0.0 December 13, 2017 Approved/Baselined 

Interface Management Plan (IMP) 3.0 January 12, 2018 Approved/Baselined 

Mitigation Monitoring Plan (MMP) 2.0 January 4, 2018 Approved/Baselined 

Operation and Management Plan (OMP) 1.0 February 28, 2018 Approved/Baselined 

Preliminary Hazard Analysis (PHA) 3.0 December 7, 2017 Approved/Baselined 

Project Financial Plan (PFP) 0.0 December 24, 2012 Update due 11/20/18 

Project Management Plan (PMP) 6.0 February 28, 2018 Update due 11/20/18 

Public Involvement Plan (PIP) 1.0 December 6, 2017 Approved/Baselined 

Quality Management Plan (QMP) 3.0 February 23, 2018 Approved/Baselined 

Rail Activation Plan 1.0 January 4, 2018 Update due end of year 

Rail Fleet Management Plan (RFMP) 1.0 December 11, 2017 Approved/Baselined 

Real Estate Acquisition Management Plan (RAMP) 6.0 March 14, 2016 Under internal review 

Risk and Contingency Management Plan (RCMP) 2.0 March 6, 2018 Approved/Baselined 

Safety and Security Certification Plan (SSCP) 6.0 January 11, 2018 Approved/Baselined 

Safety and Security Management Plan (SSMP) 7.0 February 28, 2018 Approved/Baselined 

Sensitive Safety Information Plan 1.0 December 13, 2017 Approved/Baselined 

Staffing and Succession Plan 5.0 May 25, 2012 Under internal review 

System Integration and Test Plan (SITP) 1.0 December 7, 2017 Approved/Baselined 

 

2.3 Management Capacity and Capability (MCC) 

 HART has continued to experience turnover of key management staff.  According to 

its August 2018 monthly report, HART is recruiting to fill several management 

positions. See Table below. 

 HART informed the PMOC that its Chief Fiscal Officer resigned. HART is 

considering filling this position internally with the incumbent Grants Manager. 

HART has identified a possible internal replacement for the Grants Manager. 

HART’s CEO is evaluating this suggestion.  

Position Status 

Director, Project Controls  Candidate will be on board October 29 2018. 

Director of Readiness and Activation Candidate hired; came on board October 1, 2018. 

Director of Planning, Permitting and 

ROW 

HART is reviewing organizational needs to determine if 

position can be eliminated. 

Deputy Director of Planning Evaluating internal candidates. 

Fiscal Officer Vacant – search active 

Cost/Fiscal Analyst Vacant - search active 

Business Systems Manager Vacant - search active 

Computer Programmer Hired - starts in October. 

 

 The PMOC continues to recommend that HART implement an independent claims 

management group.  Currently, they have two on-call consultants and some in-house 

resources (technical and Corporation Counsel).  However, it is anticipated that these 
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resources will not be sufficient to address all potential issues that may arise on this 

project. 

 HART addressed Management Capacity and Capability in the updated Project 

Management Plan, which was baselined January 31, 2018.  This was the first formal 

update of the PMP since FFGA.  

 HART executive management has implemented some staffing changes with a goal of 

streamlining the organization and becoming more efficient in its decision making.  

However, the most recent update of the PMP does not fully address this review.  The 

PMP will require additional updates to reflect any changes including implementation 

of P3 project delivery.  HART confirmed the PMP will be updated and provided by 

November 20, 2018 as part of the required Recovery Plan that includes the P3 

procurement plan..  

 

2.4 Project Cost 

 The FFGA Project Budget is $5.164 billion in Year-of-Expenditure (YOE) dollars, 

which included $644 million in allocated and unallocated contingency, $173 million 

in financing costs, and $42 million for post RSD finance charges.   

 HART’s current EAC is $9.020 billion, including $840 million in allocated and 

unallocated contingency and $584 million in financing costs.  

 Public-Private Partnership (P3) – In its continuing effort to pursue P3, HART has 

accomplished/plans to accomplish the following: 

o HART prepared a white paper that was discussed during the July 19, 2018 HART 

Board Meeting.   

o The project looked for approval of the P3 approach at the July 19, 2018 Board 

meeting, but the Board did not believe it was necessary for it to approve HART’s 

approach to contracting.     

o HART approved P3 at its Board meeting on September 27, 2018. 

o HART has procured a Legal Advisor through a July 10, 2018 contract award.  

o HART is working to procure a Financial Advisor by awarding a contract in 

October 2018. 

o HART must incorporate P3 scenario into its MPS to assess impacts to the RSD 

under the P3 approach when compared to DB delivery for CCGS and the Pearl 

Highlands Garage and Transit Center (PHGTC)., HART issued RFP Part 1 for a 

P3 contract on September 28, 2018  

o HART has indicated a P3 procurement could be developed that allows for DB 

contracting for CCGS and PHGTC; however, if it is determined later that Design-

Build-Finance-Operate-Maintain (DBFOM) approach is not feasible due to 

financing costs or O&M considerations, HART could award a DB contract to one 

of the proposing P3 teams.   

o HART stated that it used over 50 days of the one year float by holding off on the 

DB procurement pending a P3 decision.  HART believes the P3 approach would 

result in gaining back all or most of the lost float.  
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o Following a recommendation by the PMOC at the June 2018 meeting, HART 

began a risk assessment of the P3 approach. The outcome of this risk assessment 

was included in the P3 White Paper, which indicated modest cost reductions 

under the P3 approach when compared to DB delivery.  In year of expenditure 

(inflated) dollars, the P3 delivery approach is estimated to result in $360 million 

in reduced operating costs over the 30-year term and $50 million in reduced 

construction costs for CCGS and PHGTC; however, it must be noted that any 

potential savings from P3 are based on parametric analyses only.
3
 HART has not 

completed a bottoms-up cost estimate nor has it incorporated a detailed P3 

scenario into its MPS to assess impacts on the RSD.   

o DTS informed the PMOC that it anticipates issuing an NTP to a consultant to 

develop a bottoms-up estimate for the O&M effort.  The timeline for this effort 

should be available for the November 2018 PMOC monthly progress meeting 

with HART.  

HART expended $51 million during July 2018, and has expended a total of $3.283 billion 

through August 31, 2018.
4
    

 

The following table provides a comparison of the FFGA budget and the Recovery Plan 

budget by Standard Cost Category (SCC) as well as the expended amounts. (Data as of 

August 31, 2018) 

 

                                                 
3
 Parametric Analysis, as compared to a non-parametric analysis, assumes more about a given population than non-

parametric methods do.  When the assumptions are correct, parametric methods yield more accurate estimates; 

however, when the assumptions are incorrect, the results have a greater chance of failing.  
4
 HART’s September 2018 Monthly Progress Report, page 10. 

 



 

Honolulu Rail Transit Project 19 

Monthly Report 

October 2018 (FINAL) 

  FFGA BUDGET HART ESTIMATE AT COMPLETION  

SCC Description 
Base 

Cost 
Contingency Total 

Base 

Cost 
Contingency Total Incurred 

10 Guideway & Track Elements (Route Miles) 1,114,305,144  161,023,818  1,275,328,962  1,385,613,350 222,868,325 1,608,481,675 648,111,228 

10.02 Guideway: At-grade semi-exclusive (allows cross-traffic) 0  0  0  17,378 0  17,378  17,378  

10.04 Guideway: Aerial structure 1,022,380,670  152,947,514  1,175,328,184  1,243,170,339 214,668,325  1,457,838,664  558,994,537  

10.05 Guideway: Built-up fill 0  0  0  0  0  0  5,054,744  

10.06 Guideway: Underground Cut and Cover 0  0  0  0  0  0  (1,228,000) 

10.08 Guideway: Retained cut or fill 7,492,943  584,450  8,077,393  0  0  0  0  

10.09 Track:  Direct fixation 79,437,204  6,894,823  86,332,027  142,425,633 8,200,000  150,625,633  81,347,320  

10.11 Track:  Ballasted 3,293,724  256,910  3,550,634  0  0  0  2,394,373  

10.12 Track:  Special (switches, turnouts) 1,700,603  340,121  2,040,724  0  0  0  1,530,876  

20 Stations, Stops, Terminals, Intermodals 421,804,742  84,360,947  506,165,689  741,216,161  90,485,913 831,702,074 116,452,259 

20.01 At-grade station, stop, shelter, mall, terminal, platform 6,111,333  1,222,266  7,333,599   4,956,181  8,505,325 13,461,506  5,291,487 

20.02 Aerial station, stop, shelter, mall, terminal, platform 294,563,457  58,912,691  353,476,148   549,405,883  53,309,578 602,715,461 96,205,041 

20.04 Other stations, landings, terminal 0 0 0 0 0 0 0 

20.06 Automobile parking multi-story structure 66,408,765  13,281,753  79,690,518   121,609,473  26,632,475 148,241,948  0  

20.07 Elevators, escalators 54,721,187  10,944,237  65,665,424  65,244,624 2,038,535 67,283,159  14,955,731 

30 Support Facilities: Yards, Shops, Admin. Bldgs. 92,535,013  6,890,443  99,425,456  100,806,854  0  100,806,854  120,036,063  

30.01 Administration Building 0  0  0  0  0  0  231,250  

30.02 Light Maintenance Facility  7,591,887  569,392  8,161,279   3,057,240  0   3,057,240  7,582,704  

30.03 Heavy Maintenance Facility 38,099,138  2,807,751  40,906,889   64,479,556  0   64,479,556  46,317,810  

30.04 Storage or Maintenance of Way Building 7,797,460  584,810  8,382,270   8,619,230  0   8,619,230  8,892,739  

30.05 Yard and Yard Track 39,046,528  2,928,490  41,975,018   24,650,828  0   24,650,828  57,011,560  

40 Sitework & Special Conditions 980,569,426  123,297,838  1,103,867,264  2,265,225,781  278,511,641   2,543,737,423  812,863,145 

40.01 Demolition, Clearing, Earthwork 29,980,157  4,715,645  34,695,802  33,446,029 1,038,000 34,484,029 23,611,018 

40.02 Site Utilities, Utility Relocation 299,449,755  51,245,046  350,694,801  734,644,731 147,475,617 882,120,348 189,604,141 

40.03 Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 6,590,542  638,393  7,228,935  33,829,683 515,000 34,344,683 2,373,888  

40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 26,979,122  3,862,784  30,841,906   5,518,864  0 5,518,864 11,391,864  

40.05 Site structures including retaining walls, sound walls 7,998,960  638,622  8,637,582  21,764,985 6,884,511 28,649,496 14,352,281  

40.06 Pedestrian / bike access and accommodation, landscaping 41,073,897  7,188,919  48,262,816   14,744,276 500,000 15,244,276 2,264,604 

40.07 Automobile, bus, van accessways including roads, parking lots 181,979,369  30,556,812  212,536,181  264,497,187  29,320,905 293,818,092 53,658,937 

40.08 Temporary Facilities and other indirect costs during construction 386,517,624  24,451,617  410,969,241  1,156,780,026 92,777,608 1,249,557,635 515,606,412 

50 Systems 221,284,483  26,176,298  247,460,781  314,055,939  15,961,668  330,017,607  127,005,741 

50.01 Train control and signals 81,982,556  9,509,976  91,492,532   157,077,732  7,756,522 164,834,254 44,266,728  

50.02 Traffic signals and crossing protection 10,458,227  2,065,784  12,524,011  3,172,131  598,725 3,770,856 98,000  

50.03 Traction power supply:  substations  29,500,927  3,373,007  32,873,934   32,396,808  0 32,396,808 13,728,580  

50.04 Traction power distribution:  catenary and third rail 32,878,150  3,548,136  36,426,286   37,120,977  0 37,120,977 27,086,531  

50.05 Communications 53,691,339  6,197,895  59,889,234   65,390,742  0 65,390,742 35,367,106  

50.06 Fare collection system and equipment 9,159,277  1,062,476  10,221,753   15,0873,206  7,606,421 22,693,627 3,765,289  

50.07 Central Control 3,614,007  419,024  4,033,031   3,810,343  0 3,810,343 2,693,507  

CONSTRUCTION SUBTOTAL (10 - 50)  2,830,498,808  401,749,344  3,232,248,152  4,806,918,086 607,827,547 5,414,745,633 1,824,468,436 
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  FFGA BUDGET HART ESTIMATE AT COMPLETION  

SCC Description 
Base 

Cost 
Contingency Total 

Base 

Cost 
Contingency Total Incurred 

60 ROW, Land, Existing Improvements 197,397,947  24,790,439  222,188,386   256,835,574   106,789,890   363,625,464  157,448,878 

60.01 Purchase or lease of real estate   179,360,664  22,298,243  201,658,907   171,400,000   101,500,000 272,900,000 134,278,063 

60.02 Relocation of existing households and businesses 18,037,283  2,492,196  20,529,479  85,435,574  5,289,890   90,725,464  23,170,815 

70 Vehicles 186,829,020  21,672,166  208,501,186   211,389,952 0 211,389,952  91,990,218  

70.01 Light Rail        190,383,694  0   190,383,694  79,607,394 

70.02 Heavy Rail 166,721,385  19,339,681  186,061,066  0  0 0 0 

70.05 Other 0  0  0   128 ,700 0 128,700  493,700 

70.06 Non-revenue vehicles 14,346,923  1,664,243  16,011,166   14,371,344  0 14,371,344  11,889,124 

70.07 Spare parts 5,760,712  668,242  6,428,954   6,506,214  0 6,506,214  0 

80 Professional Services 1,090,438,814  93,387,212  1,183,826,026  1,995,036,787 98,449,232 2,093,486,019 1,204,102,437 

80.01 Preliminary Engineering 94,055,262  1,065,222  95,120,484  57,162,769 0    57,162,769 110,515,695 

80.02 Final Design 228,321,632  29,613,276  257,934,908  584,149,899 31,512,697 615,662,596 300,153,629 

80.03 Project Management for Design and Construction 366,458,463  19,367,231  385,825,694  668,557,925 29,851,833 698,409,758 458,755,740 

80.04 Construction Administration & Management  199,656,728  18,499,024  218,155,752  278,640,420  28,220,008 306,860,428 198,154,699 

80.05 Professional Liability and other Non-Construction Insurance  46,549,724  5,588,306  52,138,030  99,340,000  4,000,000  103,340,000 43,258,349 

80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 67,641,006  8,494,119  76,135,125  102,685,831 4,587,532 107,273,363 33,136,511 

80.07 Surveys, Testing, Investigation, Inspection 21,759,335  3,195,992  24,955,327  141,686,622  277,162 141,963,784 11,648,196 

80.08 Start up 65,996,664  7,564,042  73,560,706   62,813,321  0  62,813,321 48,479,618 

   90         SUBTOTAL (10 - 80) 4,305,164,589  541,599,161  4,846,763,750  7,270,180,399 813,066,669 8,083,247,068 3,278,009,969 

 

Unallocated Contingency 0  101,871,170  0  0  81,807,124 81,807,124  0 

  100        SUBTOTAL (10 – 90) 4,305,164,589  643,470,331  4,948,634,920  7,270,180,399 894,873,793 8,165,054,192  3,278,009,969 

100 Finance Charges 173,058,242  0  583,707,000  583,707,000 0 583,707,000  4,609,277  

               TOTAL FFGA Project Cost (10 – 100) 4,478,222,831  643,470,331  5,121,693,162  7,853,887,399 894,873,793 8,748,761,192  3,282,619,246 
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2.4.1 Contingency 

The September 2017 Recovery Plan included $1.1 billion in allocated and unallocated 

contingency The December 21, 2017 submission includes $862 million in allocated and 

unallocated contingency.  HART’s September 2018 monthly report (as of August 31, 

2018) shows that HART expects $840 million total contingency available at completion.
5
  

HART used $55 million in Allocated Contingency in the UTIL and UTIL 2 contracts. 

 

The available unallocated contingency as reported by HART for the past several months 

is as follows: 

August  2017 $196 million 

September 2017 $162 million 

October 2017 $79 million 

November 2017 $79 million 

December 2017 $82 million 

January 2018 $85 million 

February 2018 $82 million 

April 2018 $82 million 

May 2018 $82 million 

June  2018 $82 million 

July 2018 $82 million 

August 2018 $82 million 

September 2018 $82 million 

 

As of May 25, 2018, HART indicated it reviewed its contingency allocations in order to 

build up its reserves. Thus, the continuous erosion of unallocated contingency that was 

evident in late 2017 has ended.  This indicates that HART has both recognized the risks 

to the project and has begun implementing management controls to protect the 

contingency where possible.  HART must continue this diligent control of the cost 

contingency. 

 

2.4.2 Funding Sources 

During Special Session in September 2017, the State Legislature passed Act 1, which 

provides additional funding to the City and HART to complete the Project as originally 

scoped.  On Tuesday, September 5, 2017, the Governor of the State of Hawaii signed Act 

1 into law, which: 

 

 Authorized an extension of the 0.5% General Excise Tax (GET) surcharge three (3) 

years from December 31, 2027, to December 31, 2030; and, 

                                                 
5
 HART’s August 2018 Monthly Progress Report, page 13. 
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 Increased the state‐wide Transient Accommodation Tax (TAT) by 1.0%, and 

dedicated the revenues from that increase to the capital costs of the Project.  

 Decreased the State’s administrative share of GET from 10% to 1% effective 

September 5, 2017. 

 

Subsequent to the State action, the City Council adopted Ordinance 17‐48 in support of 

the funding language in the bill, and the Mayor signed the same on September 7, 2017. 

 

The following table presents the funding at time of FFGA and as presented in the 

September 2017 Recovery Plan, which reflects the legislative action discussed above. 
 

Source 

($ in millions) 

FFGA 
Recovery 

Plan 

Beginning Cash Balance 0 298 

Interest Income on Cash Balance 7 3 

General Excise Tax (GET) 3,358 5,873 

Section 5309 1,550 $1,550 

Section 5307 210 0 

ARRA 4 4 

Transient Accommodation Tax (TAT)  0 1,111 

City Subsidy ‐ HART Administration 0 160 

Additional Funds FY2018‐ FY2030 0 54 

Total $5,122 $9.053 

 

2.5 Project Schedule 

The table below presents the grantee’s target dates for key milestones of this New Starts 

Project as identified in its MPS.  

 

Milestone Description Finish Date 

FTA Award Full Funding Grant Agreement (RSD) January 31, 2020 

Interim Revenue Service (East Kapolei Sta. to Aloha Stadium Sta.) December 2020 

Revenue Service Date (Segment 2/Full RSD) December 2025 

 

The current MPS includes approximately 12 months of contingency (minus the over 50 

days lost due to the postponement of the DB CCGS contract). 

 

The MPS requires revision as a result of re-packaging the remaining contracts into a P3 

contract.  HART has not incorporated details for a P3 scenario into MPS to assess 

impacts on the RSD. It is expected that HART’s November Progress Report or 
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information provided at the PMOC’s November 2018 monthly meeting will include a 

schedule reflective of the P3 procurement and its possible impact on the RSD. 

 

Revision H is the baseline schedule for the CSC DBOM.   

 

The following is a look ahead for important project oversight activities: 
 

Period:  September 2018 – December 2018 

Activity Responsibility Date 

Monthly Progress Meeting FTA, HART and PMOC September 12, 2018 

Monthly Progress Meeting FTA, HART and PMOC October 17, 2018 

Monthly Progress Meeting FTA, HART and PMOC November 14, 2018 

Monthly Progress Meeting* FTA, HART and PMOC *December 12, 2017 

RAMP Workshop FTA, HART and PMOC September 2018 

PMP/QMP Compliance Review FTA, HART and PMOC 3
rd

 Qtr 2018 

Rail Activation Readiness – MSF 

Automation 
FTA, HART and PMOC 4

th
 Qtr 2018 

*Scheduled to be a teleconference/Skype meeting 

 

2.6 Quality Assurance/Quality Control (QA/QC) 

 WOFH Tendons – HART will meet with DTS and HDOT to discuss options for 

long-term inspection and monitoring.  Kiewit and HART briefed HDOT on the 

tendon issue in July 2018.  A monitoring plan for the tendons is being finalized. 

HART will brief at the November Monthly meeting. 

 LRV Underframe – Material defect was identified during ultrasound testing of 

welds.  The defect is with an aluminum extrusion part that makes up the vehicle under 

carriage. 8 of 27 frames require repair.  Six frames have been returned to Italy for 

corrective action.  LRV 1 was instrumented with strain gauges during dynamic testing 

in June 2018 to confirm assumptions on the loads of the LRV frame.  Six frames were 

returned to Italy for corrective action. The corrective action is complete, and the 

LRVs should be in Pittsburgh, CA by the end of 2018.  HART is looking for extended 

warranty for the frames on the 27 cars that were found to have the defect (note only 

eight frames needed repairs). 

 During informal dynamic testing, an issue was identified with the third rail joints.  

There were isolated incidences of loss of contact between the LRV paddle and the 

third rail that prevented the LRV from achieving full speed.  It was determined that 

approximately 15% of the joints had issues within the functional track section.  Track 

grinding was completed on 800 feet of track to see if remedies the issue. Indications 

are the track grinding successfully mitigated the issue. HART is considering track 

installation options to avoid similar problems on yet to be constructed sections. 

 FHSG Elevator Steel Towers- Two elevator steel towers at the Waipahu Transit 

Center Station are out of plumb by 3/8 inch. Corrective action is in progress.  
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 In future monthly reports, HART will describe the source of the new NCRs (HART 

or Contractor generated).  HART will include the trend analysis report in future 

monthly reports. 

 HART reported it has replaced five quality managers due to performance issues. 

2.7 Safety and Security 

 Safety Certification: 

o West Segment is 53% complete. 

o East Segment is 21% complete. 

 HART and DTS are focusing on policing plan options since this may require much 

lead time and potential state legislative or city council action.  This is a critical 

element that must be addressed soon to impact the start of interim service.  

 AHJV Safety and Security Certification Manager is onsite approximately 10 days 

once every 6 weeks.  An interim plan proposed by AHJV to address gaps in coverage 

in meeting system safety requirements has been accepted. This issue will be ongoing 

and monitored by HART Safety and Security and CSC. The PMOC strongly 

recommends the AHJV Safety and Security Manager to be on site full time since 

dynamic testing has started. 

 AHJV started vehicle testing on approximately two-mile section of the WOFH 

Guideway.  Initial approval by HDOT SOA, and SSRC limited speed of train to 25 

mph.  However, AHJV requested and received approval from HART (via Executive 

Director) to operate at 55 mph.  Although informal notification was provided to 

HDOT, HDOT has noted that operating at speeds greater than 25 mph may be 

considered a “violation” since that was the limit identified in the Vehicle Aluminum 

Extrusion Corrective Action Plan submitted to HDOT.  HDOT has expressed concern 

that proper protocol for amending the restriction and communicating with the SOA 

were not followed.   HDOT and HART executive management met on this issue on 

November 17, 2017.  HDOT is awaiting a response from HART since this was an 

identified in an HDOT Corrective Active Plan. 

 Construction safety record continues to positive.  Incident rate is well below national 

or local levels. 

 HART will add an Incident Investigation Process to the Construction Safety Plan.  

This should be finalized in the next few months. A date certain was not given. 

 AHJV still has several critical positions that are staffed by offsite personnel or are 

open (and filled on an interim basis).  HART has asked AHJV for target dates to fill 

all positions with permanent onsite staff. 

o Construction Safety and Security Manager – Filled on conditional basis for 90 

days.  Will not be kept on, last day is September 28. AHJV has identified Bob 

Morgan to fill this role to the first of the year.  This is acceptable to HART.  

o Operations Safety Manager- AHJV informed HART it intends to release this 

person. HART disagrees. Further discussion between HART and AHJV will 

occur. 
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o HART’s Safety Manager and HDOT stated the work on the CSC would stop if 

these positions remain vacant.  No deadline was given for filling the vacant 

positions.  HART’s CEO and Safety Manager stated that HART believes the 

positions would be filled.  

 HDOT and their consultant completed an audit of the MSF safety certification.  The 

report was scheduled to be finalized in July 2018.  HDOT will provide FTA with a 

copy when available. 

2.8 Buy America 

 HART completed a post-delivery Buy America audit of the LRVs in June 2018. This 

is critical since AHJV is reporting 60.7% US content and has only delivered 2 of 40 

LRVs.  The FTA and PMOC attended the audit.  Interior panels have been identified 

as not made in US, and will be replaced to insure compliance with overall percentage. 

 Ship America –MARAD has confirmed via an email to HART that AHJV has 

executed a contract with a US flag carrier.  HART must continue to monitor AHJV to 

ensure all Ship America requirements are satisfied throughout the duration of the 

contract. 

2.9 Operations & Maintenance (O&M) 

 DTS is developing an organizational chart and staffing plan.  Their initial plan 

consists of a hybrid organization that pulls staff from each of the four DTS divisions 

and other City departments.  The FY2019 proposed budget includes 10 DTS positions 

dedicated to rail. However, a new position of Deputy Director of DTS position will be 

created that will be the lead for rail operations and maintenance.  This will not occur 

until FY 2020. 

 The projected Interim Opening is scheduled for December 2020.  The PMOC has 

expressed concern that the transition plan may not be adequately developed, and 

sufficient resources may not be allocated, to support pre-revenue testing and revenue 

operations. 

 Development of a roadmap is critical and should be made a priority.  The O&M 

Roadmap is being integrated into Rail Activation Plan (RAP).  A DRAFT RAP will 

be provided to FTA and the PMOC when completed.  No target date has been 

provided.  The new HART Director of Readiness and Activation is scheduled to start 

on October 1, 2018.  Development of the RAP would be one of the new Director’s 

key responsibilities.  In addition, DTS has identified a senior staff member who will 

be responsible for revising the RFMP, provide input into the RAP, and develop the 

Roadmap.  DTS informed the PMOC that it anticipates issuing an NTP to a 

consultant to develop a bottoms-up estimate for the O&M effort.  DTS has promised 

to provide a full briefing on the roadmap at the November 2018 meeting.  

2.10 Project Risk 

HART has developed a robust risk management program with support from its Program 

Management Consultant.  They are using a bottoms-up risk modeling approach. The 

focus is primarily on construction contracts.  PMOC has emphasized that HART must 
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still focus on soft costs and ancillary contracts since they can impact overall cost and 

schedule.  

 

A Risk Refresh Workshop was held on February 27, 2018.  Since the Risk Refresh 

Workshop, HART has continued to update the risk register.  HART Risk Manager has 

identified additions and reductions that had not yet been captured in the EAC.  HART 

Risk Manager and Project Controls Manager have been working towards reconciliation 

of the forecast and risk analysis.  This will provide more confidence in HART’s 

projection of cost and schedule completion. 

 

Following a recommendation by the PMOC at the June 2018 meeting, HART began a 

risk assessment of the P3 approach. This risk assessment involved project controls and 

risk management staff from the project.  The results of this effort were included in the 

White Paper that was used to help inform the decision of the HART Board of Directors to 

go to a P3 for the Center City section  and the PHTC. 

 

HART’s Risk Manager: 

 Reports risk updates by project on a monthly basis. The latest monthly update was in 

August 2018; and  

 Performs a model update of the program on a quarterly basis. The latest quarterly 

update was September 2018..  In its September 2018 Monthly Progress Report, based 

on August 2018 risk data, HART reported: 

 An 80% confidence level that the project will be completed at or below $8.012 

billion, which is within the overall project budget of $8.165 billion. The cost at 

completion forecast is decrease of $125.8 million over the prior update due to a 

reduction of risk forecast for the potential impacts of tariffs, and several risk 

reductions on the AGS project due to good progress on the work.  

 The 65% confidence level for completing the project by the full RSD of December 

2025 will not be met. Instead, the 65% confidence level shows a 1.1-month delay 

from December 2025 to February 2026. This result is based on using a Design-Build 

approach to project completion.  HART reported that based on its analysis of the P3 

approach to project completion, the December 2025 RSD may be attainable.  
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2.11 Action Item Table 

 

 

Item No. Item 
Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

2.14.18-1 
Update Milestones / Drawdown 

Curves 
HART Feb 2018 Jul 2018 

 Milestone update provided; 

drawdown curves added as new 

action item. 

       

2.14.18-3 

Baseline updated PMP and all 

companion documents 
HART Feb 2018 November 20, 2018 

 PMP baselined; three companion 

plans pending: Financial Plan, 

Staffing Plan, & RAMP.  Updated 

PMP will be provided by 11/20/18 

with adjustments for P3. 

       

       

       

7.11.18-3 LRV Buy America Post-Delivery 

Audit Report 
HART Jul 2018 Aug 2018 

 HART reviewing DRAFT report; 

should be available 11/14/18. 

8.15.18-1 
Clarify source of NCR’s in HART 

Monthly Report 
HART 

August 

2018 
September 2018 

September 

12, 2018 

 Complete. Information included in 

HART’s August 2018 Monthly 

Report to the PMOC. 

8.15.18-2 
HART response to Risk Refresh HART 

August 

2018 

November 20, 2018  CEO has for signature; should be 

available on or before 20 Nov 18. 

8.15.18-3 HART response to FTA comments 

on Recovery Plan 
HART 

August 

2018 

November 20, 2018  
Should be available by 11/20/18 

8.15.18-4 HART to provide budgetary 

information for Real Estate 

acquisition 

HART 
August 

2018 

September 2018 September 

2018 
Discussed at the September 12, 2018 

HART Monthly Progress Meeting. 

8.15.18-5 AHJV Construction Safety 

Manager Status 
HART 

August 

2018 

October 2018  Bob Morgan accepted to fill role 

through the first of 2019. 

8.15.18-6 
Roadmap to get to DTS O&M  DTS 

August 

2018 

September 2018  To be provided at 1114/18 PMOC 

meeting. 
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Item No. Item 
Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

8.15.18-7 

Set up meeting with DTS- Public 

Transit Operations Division 
HART 

August 

2018 

TBD  Three meetings will be scheduled, (1) 

P3 scope, (2) DTS on transfer of 

DTS Scope to P3. There was a 

follow-up meeting week of 8-12, 

October, 2018 to go over all costs 

and term sheet. 

8.15.18-8 Update CCGS Recovery Plan- 

$134million 
HART 

August 

2018 

TBD   P3 selected and $134 million will be 

added to cost.  

9.12.18-1 
Replace Fiscal Officer and Grant 

Manager 
HART  

September 28, 2018  HART to discuss with its CEO. 

Honolulu City and County approval 

is required.  

9.12.18-2 

West Oahu Station Property Rights/ 

DR Horton 
HART  

TBD  DLNR wishes to retain its airspace 

rights over the parking lot for its 

future use.  DLNR has asked HART 

to facilitate the transactions 

necessary to meet its demands. Cost 

to bring utilities to the property being 

negotiated. DLNR property cannot be 

condemned until all issues are 

resolved. 

9.12.18-3 

Tendon Monitoring Plan (Kiewit) HART/DTS  

Bd. of Dir Mtg.  

1 NOV 18 

 Executive decision document to CEO 

for signoff on a commercial 

settlement. Changes over $1M go to 

the HART Board for approval. 

9.12.18-4 

SCADA test procedures HART/AHJV  

tbd September 

2018 

AHJV assigned to its Australian 

subcontractor; SCADA test 

procedures accepted with comments 

9.12.18-5 Makai Casting Yard  FTA 

Comments 
HART  

September 2018 September 

2018 

HART sent a response to FTA at the 

end of September 2018. 
9.12.18-6 ROW Parcel Map HART  tbd  Upload to secure on-line site. 

9.12.18-7 HDOT requires HART’s Safety 

and Security plan to include 

accident investigation procedure 

HART  

December 2018  Draft plan provided to HDOT; parties 

met week of 8-12 October 2018; 

HDOT comments to HART. 

10.17.18-01 Provide PMOC with copy of DTS-

HART Memorandum of 

Agreement  

DTS  

October 2018  
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Item No. Item 
Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

10.17.18-02 Briefing from Chris Clark – 

Schedule & PMP for DTS Rail 

Operations 

DTS  

November 2018  

 

10.17.18-03 Provide PMOC with resume of new 

Project Controls Director 
HART  

October 2018  
 

 

10.17.18-04 

Provide PMOC with detailed Org 

Chart of Project Director’s 

organization  

HART  

October 2018  

 

10.17.18-05 

Provide contingency drawdown 

curves in Monthly Report in 

November and at November 

oversight meetings 

HART  

November 2018  

 

10.17.18-06 HART to add Key Issues to Project 

NCR Trend Analysis Chart in 

Appendix C of Monthly Report. 

HART  

November 2018  
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3.0 APPENDICES 

Appendix A:  Acronym List 
 

AGS ▪ Airport Guideway and Stations 

AHJV ▪ Ansaldo Honolulu Joint Venture  

AIS ▪ Archeological Inventory Survey 

ARRA ▪ American Recovery and Reinvestment Act 

BAFO ▪ Best and Final Offer 

BCE ▪ Base Cost Estimate 

BFMP ▪ Bus Fleet Management Plan 

CCGS ▪ City Center Guideway and Stations 

CE&I ▪ Construction Engineering and Inspection 

CMP ▪ Construction Management Plan 

CPP ▪ Contract Packaging Plan 

CROE ▪ Construction Right of Entry 

CSC ▪ Core Systems Contract 

CSL ▪ Cross-hole Sonic Logging 

DAGS ▪ Department of Accounting & General Services 

DB ▪ Design-Build 

DBB ▪ Design-Bid-Build 

DBOM ▪ Design-Build-Operate-Maintain 

DCCA ▪ Department of Commerce and Consumer Affairs 

DHHL ▪ Department of Hawaiian Home Lands 

DLNR ▪ Department of Land and Natural Resources 

DOL ▪ Department of Labor 

EAC ▪ Estimate at Completion 

EIS ▪ Environmental Impact Statement 

FD ▪ Final Design 

FEIS ▪ Final Environmental Impact Statement 

FFGA ▪ Full Funding Grant Agreement 

FHSG ▪ Farrington Highway Station Group 

FPO ▪ Federal Preservation Officer 

FTA ▪ Federal Transit Administration 

FY ▪ Fiscal Year 

GEC ▪ General Engineering Consultant 

GET ▪ General Excise Tax 

GSA ▪ General Services Administration 

HART ▪ Honolulu Authority for Rapid Transportation 

HDOT ▪ Hawaii Department of Transportation 

HECO ▪ Hawaiian Electric Company 

IFB ▪ Invitation to Bid 

KHG ▪ Kamehameha Highway Guideway 

KHSG ▪ Kamehameha Highway Stations Group 

KIWC ▪ Kiewit Infrastructure West Company 

KKJV ▪ Kiewit Kobayashi Joint Venture 

LCC ▪ Leeward Community College 

LRV ▪ Light Rail Vehicle 

MCC ▪ Management Capacity and Capability 

MMP ▪ Mitigation Monitoring Program 

MOU ▪ Memorandum of Understanding 

MOW ▪ Maintenance of Way 

MPR ▪ Monthly Progress Report (prepared by HART) 

MPS ▪ Master Project Schedule 

MSF ▪ Maintenance and Storage Facility 
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NCR ▪ Non-Compliance Report 

NEPA ▪ National Environmental Policy Act 

NTP ▪ Notice to Proceed 

O&M ▪ Operations & Maintenance 

OCIP ▪ Owner Controlled Insurance Program 

OP ▪ Oversight Procedure 

P3 ▪ Public Private Partnership 

PHPS ▪ Pearl Highlands Parking Structure 

PMOC ▪ Project Management Oversight Contractor 

PMP ▪ Project Management Plan 

PMSC ▪ Project Management Support Consultant 

PSG ▪ Platform Screen Gate 

QA/QC ▪ Quality Assurance/Quality Control 

QAM ▪ Quality Assurance Manager 

QMP ▪ Quality Management Plan 

RAMP ▪ Real Estate Acquisition and Management Plan 

RCMP ▪ Risk and Contingency Management Plan 

RFB ▪ Request for Bids 

RFMP ▪ Rail Fleet Management Plan 

RFP ▪ Request for Proposals 

RFQ ▪ Request for Qualifications 

ROC ▪ Rail Operations Center 

ROD ▪ Record of Decision 

ROE ▪ Right of Entry 

ROW ▪ Right of Way 

RSD ▪ Revenue Service Date 

RWP ▪ Roadway Workers Protection 

SCC ▪ Standard Cost Category 

SOA ▪ State Oversight Agency 

SSCP ▪ Safety and Security Certification Plan 

SSMP ▪ Safety and Security Management Plan 

SSPP ▪ System Safety Program Plan 

SSRC ▪ System Safety Review Committee 

SSSPS ▪ System Safety and Security Program Standards 

STCC ▪ Specification Testing Conformance Checklist 

TBD ▪ To be Determined 

UH ▪ University of Hawaii 

USN ▪ United States Navy 

USPS ▪ United States Postal Service 

WOFH ▪ West Oahu/Farrington Highway 

WOSG ▪ West Oahu Stations Group 

YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 

 

CPP Description Contractor 

Original 

Contract 

Value 

CCO 

Current 

Contract 

Value 

Expended % Exp. 
Award 

Date 

Original 

Compl. 

Date 

Rev 

Compl. 

Date 

Notes 

DB120 WOFH DB KIWC 482,924,000  183,640,458  666,070,659  665,951,982  100% 11/11/09 10/21/13 03/03/17 Closeout ongoing 

DB200 MSF DB Kiewit/Kobayashi 

JV 

195,258,000  86,517,032  281,775,032  281,753,403  100% 06/30/11 12/20/14 07/02/16 Closeout ongoing 

DB320 KHG DB KIWC 372,150,000  20,503,848  392,320,216  392,116,041  100% 06/30/11 10/15/14 09/30/17 Closeout ongoing 

DB450 AGS DB STG JV 874,750,000  (6,330) 868,419,990  283,478,092  33% 09/20/16 05/01/21 05/03/21   

DBB171 WOSG Nan, Inc.  56,088,470  6,023,576  62,112,046  35,965,920  64% 07/20/15 03/12/18 06/30/19   

DBB271 FHSG Hawaiian 
Dredging 

78,999,000  3,453,034  82,452,034  56,687,415  68% 06/22/15 01/16/18 04/28/19   

DBB371 KHSG Nan, Inc.  115,805,845  2,897,388  118703233 43,553,403  37% 01/27/16 05/17/19 09/30/19   

DBB385 Ramp H2R2 Royal Contracting 5,203,646  485,839  5,692,778  5,374,960  94% 05/18/15 10/02/16 02/28/18   

DBB505 Airport Utilities 
DBB 

Nan, Inc.  27,993,290  726,200  28,719,489  28,719,489  100% 06/30/14 02/06/16 10/07/16   

DBB525 Airport GW 7‐
Pier DBB 

HDCC/CJA JV 3,973,000  54,843  4,027,843  4,027,843  100% 09/18/14 02/28/15 04/24/15 Closed 

DBB511 City Center 

Utilities 
Relocation 

Construction 

Nan, Inc. 400,000,000 0 400,000,000 0 0 05/31/18 05/31/22 05/31/22  

DBB602 UHWO Temp 

PnR /Road B 

Nan, Inc.  11,589,300  1,222,740  12,812,040  3,389,942  26% 12/15/17 7/16/2019     

DBOM920 Core CSC 

DBOM 

Ansaldo/Honolulu 

JV 

573,782,793  41,340,180  615,122,973  347,804,091  57% 11/28/11 03/15/19 06/01/19 Schedule will be revised to 

reflect CAM dates when 

better information is 
available. 

FD140 WOSG FD AECOM 7,789,000  5,642,995  13,431,995  11,959,627  89% 06/15/12 11/14/16 11/30/19 Term of contract until 

completion of services 

FD240 FHSG FD AECOM 9,300,696  7,197,120  16,497,816  15,031,000  91% 01/12/11 11/14/16 11/30/19 Term of contract until 

completion of services 

FD340 KHSG FD Anil Verma, Inc. 8,702,592  4,190,630  12,893,222  11,310,801  88% 11/16/12 06/14/17 11/30/19 Term of contract until 

completion of services 

FD430 Airport GW & 
Util. FD 

AECOM 38,840,960  4,111,440  42,952,400  42,135,829  98% 12/22/11 06/30/17 06/30/17 Closeout ongoing 

FD440 ASG FD AECOM 10,177,365  (117,545) 10,059,820  10,059,820  100% 11/07/12 01/27/14 07/01/15 Closeout ongoing 

FD530 CC GW & Util 

FD 

AECOM 43,948,220  13,941,087  57,889,307  51,660,985  89% 07/30/12 04/30/18 09/30/19 Combined with 

Dillingham and Kaka’ako 
Stations into DB Contract. 

FD550 DKSG FD Perkins & Will 18,321,918  (6,008,218)  12,313,700  12,253,081  99% 08/08/13 11/01/14 01/15/16 Closeout ongoing 

MI900 Fare Collection 

DFI 

INIT 15,464,198  361,470  15,825,668  4,518,351  29% 4/18/2016 01/14/29 01/14/29   

FD701 KH Civil Design Lyon Associates 60,000 0 60,000 60,000 100 01/28/18 01/31/19 01/31/19  

MI930 Elevators & 

Escalators 

Schindler  50,982,714  2,387,902  53,370,616  14,955,731  28% 07/31/13 05/01/18 05/17/19 Schedule may be delayed 

due to revised CAM dates. 
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CPP Description Contractor 

Original 

Contract 

Value 

CCO 

Current 

Contract 

Value 

Expended % Exp. 
Award 

Date 

Original 

Compl. 

Date 

Rev 

Compl. 

Date 

Notes 

MM290 CEI West PGH Wong  54,232,480  36,000,000  90,232,480  66,186,116  73% 01/09/14 01/08/20 01/08/20   

MM595 CEI East AECOM 63,083,417  (50,377,317) 12,706,100  12,711,366  100% 01/07/14 01/06/19 01/06/16   

MM596 CEI East 2 Stantec 55,036,130  0  55,036,130  32,928,422  60% 9/10/2015 12/31/19 12/31/19 Option for up to 2-year 

extension 

MM901 PMSC‐2 HDR 33,376,897  18,444,023  51,820,920  49,736,662  96% 02/23/12 03/07/17 03/07/17 Closeout Ongoing 

MM902 PMSC‐3 HDR 63,522,953    63,522,953  17,921,479  28% 1/1/2017 12/31/22 12/31/22   

MM905 GEC 1 PB 0  79,171,852  79,171,852  74,157,822  94% 8/24/2007 02/09/10 02/26/11 Closeout Ongoing 

MM910 GEC 2 PB 150,226,265    150,226,265  150,226,026  100% 6/30/2011 12/31/14   Closeout Ongoing 

MM913 GEC 3 CH2M 46,143,277  17,630,381  63,773,658  50,362,703  79% 12/05/13 04/04/19 04/04/19 Option for up to 3-year 
extension 

MM945 On‐Call 
Contractor 

Royal Contracting 1,000,000  1,000,000  2,000,000  1,993,468  100% 08/06/14 07/06/19 12/08/16 Closeout Ongoing 

MM946 On‐Call Hazmat 
Removal 

CH2M 12,006,227  2,075,000  14,081,227  4,921,664  35% 08/23/12 08/22/19 02/18/23   

MM947 On‐Call 
Contractor 2 

Royal Contracting 7,500,000    7,500,000  7,496,271  100% 5/21/2015 05/20/20 05/20/20   

MM948 On‐call 
Contractor 3 

Royal Contracting 20,000,000  6,000,000  26,000,000  23,033,981 89% 05/09/16 05/12/23 05/12/23   

MM949 On‐call 
Contractor 4 

Royal Contracting 46,000,000  0  46,000,000  1,425,035  3% 01/10/18 11/30/24 11/30/24   

MM951 OCIP AON 55,870,308    55,870,308  39,357,621  70% 4/9/2014 04/09/30 04/09/30   

MM962 CSC Support Lea + Elliott 43,988,989    43,988,989  32,145,499  73% 2/10/2014 09/09/19 09/09/19 Option for up to 3-year 
extension 

MM964 Safety & 

Security Cons. 

Lawson 4,699,573  5,602,596  10,302,170  8,853,739  86% 04/23/14 01/31/17 01/31/19   
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Appendix C: PMOC Team 

 
Name Position Background 

Michael Radbill, PE Program Manager Overall responsibility for Hill’s PMO program.  Mr. Radbill has over 40 years of technical and management 

experience in the construction of Federal, state, local, and private projects, which types include public 

transportation, power generation, petrochemical, correctional, military, aviation, commercial, hotel, and others. 

Mr. Radbill was Task Order Manager for oversight of major rehabilitation projects undertaken by the Washington 

Metropolitan Area Transit Authority.  He was responsible for developing, updating, and analyzing critical path 

method (CPM) schedules; participation in resolution of construction disputes during negotiation, mediation, mini-

trial, and trial; testifying as an expert at trial regarding delays and damages; arbitrating construction disputes as a 

AAA arbitrator. Mr. Radbill helped to develop and taught as lead instructor the National Transit Institute’s 

Management of Transit Construction projects and as assistant instructor for the NTI course Quality Assurance and 

Quality Control for Transit Projects. 

Danny Rogers, PE Task Order 

Manager 

Responsible for oversight of this task order. He has more than 30 years of experience managing a wide variety of 

multidisciplinary engineering projects in the transit and highway fields. His transit experience includes Bus Rapid 

Transit and light rail projects. The majority of his transit work has been in the North Carolina, including work 

with the North Carolina Department of Transportation, Charlotte Area Transit System and GoTriangle.  The last 

fifteen years Mr. Rogers served as the Project Director for New Starts Projects for the CATS Blue Line Extesnion 

and then most recently with the GoTraingle Durham-Orange Light Rail Pproject.. 

Stephen Smith, PE Civil Engineer Stephen T. Smith, P.E., has more than 16 years of comprehensive and progressive project and construction 

management experience in complex public transit and transportation projects.  This experience includes civil 

engineering; planning, design, and engineering document review; design oversight and support during 

construction; construction planning, practices and methods; change management, claims, negotiations, and 

dispute resolution; project controls; cost estimating; alternative project delivery methods; contract procurement; 

quality assurance/quality control; and infrastructure asset maintenance management.  His transit, transportation, 

and general rail project and construction management experience includes streetcar; light rail; commuter rail; 

freight rail; BRT; rail and bus maintenance and support facilities; rail vehicle procurement; and municipal, state, 

and interstate bridge, roadway, and facility construction and maintenance. 

Chen Zhou, EIT Construction 

Management 

Manager 

Responsible for oversight of construction management activities and project scheduling.  She  

James Oswell, CCP Cost Estimating 

Manager 

Responsible for oversight of cost estimating and cost control. Mr. Oswell has 50 years of experience in the 

construction industry as a cost estimator and cost analyst. His career has focused on cost estimating, scheduling, 

project management, value engineering, claims resolution, and change order request processing for a wide range 

of projects including transit/transportation and heavy civil construction.  He specializes in escalation forecasting 

services for large capital programs for federal, state and local agencies. He has experience in the development and 

reconciliation of design phase estimates for transportation projects and he has established standards for designer-

provided third-party estimates. He is skilled at developing and maintaining current cost databases for specific 

geographical areas, as well as working with industry cost databases. In addition, Mr. Oswell has experience 
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Name Position Background 

supervising the review of contractor progress schedules and pay applications.  

Ben Bootorabi, EIT Project 

Scheduling 

Manager 

Responsible for oversight of project scheduling.  On the $450 million Lynx Blue Line South Corridor 9.6-mile  

light rail project for CATS, Mr. Bootorabi was the Task Order Manager responsible  for  providing monthly and 

quarterly reports to FTA, participating in the risk assessments; verifying grantee regulatory and compliance with 

federal and state requirements; reviewing and monitoring the project’s schedule, budget and design to ensure 

conformance with design criteria; evaluating the grantee’s technical capacity and capability; reviewing and 

monitoring the project’s scope, schedule, and budget. He has more than 30 years working on transportation 

projects as an assistant project manager, task order manger, lead project controls manager, claims specialist, 

project coordinator/planner, troubleshooter, cost control engineer and scheduler. He is proficient in Oracle 

Primavera P3 and P6, Sure Track, Project System (SAP), internet-based management systems and Microsoft 

Project. 

Dain Pankratz, PE Systems Safety 

Manager 

Mr. Pankratz is responsible for oversight of safety and security activities. He is a Registered Professional 

Engineer (M-34042) in California, and is a nationally Certified Safety Professional (CSP), CSP-29902. On the 

61-mile Central Florida Commuter Rail Transit Project, he was the Systems Safety Manager supporting oversight 

of safety and security design, construction, testing and startup. Mr. Pankratz was also the Systems Safety 

Manager supporting oversight of safety and security design, construction, testing and startup on MWAA’s Dulles 

Corridor Metro Project, a 23.1-mile rapid transit system in Northern Virginia with total budget estimated over $7 

billion. Mr. Pankratz is the Systems Safety Manager supporting oversight of. 

Brian Clark, EIT Systems 

Integration 

Manager 

Mr. Clark has 30 years of experience in all project phases of rail rapid transit systems. He provides rail signaling 

and communication system engineering, construction, testing and technical training services to major transit 

authorities, including for several major city transit agencies, including New York City Transit Authority and the 

Port Authority of New York and New Jersey. He has been directly involved in the design and construction of rail 

control centers, signaling and communication systems, rehabilitation of mainline territory, interlocking locations 

and yards, as well as bridge and tunnel rehabilitation projects. Mr. Clark also provides track inspection and track 

buckling inspection services and maintains railway grade crossing warning systems. 

Arun Virginkar Rail Equipment 

Engineer 

Responsible for oversight of rail vehicle engineering and Buy America compliance.  He has been involved with 

the PMOC Program since 1994.  He has experience in contract management, vehicle and systems equipment 

engineering, operations and maintenance planning, system integration and testing, safety certification plans, and 

quality and system assurance. He also has specialized experience in Buy America Pre-Award and Post-Delivery 

audits of car builders. 

Bob Merryman, 

Licensed Real 

Estate Appraiser 

(Missouri) 

Real Estate 

Manager 

Responsible for oversight of real estate activities on the project.  He has 35 years of practical experience in the 

implementation of the Uniform Act in federally funded projects. In addition, he has written three text books used 

by FHWA, as well as the one additional course text used by the FTA discussing the implementation of the 

Uniform Act.  He also served as lead investigator on the business retrospective study for the Federal Highway 

Administration. The information gleaned from this investigation was to develop the most recent revisions to 49 

CFR Part 24. 

David Sillars, PhD Risk Assessment 

Manager 

Responsible for oversight of the risk management activities for the project.  He has over 35 years of experience in 

risk and management consulting and transportation research.  He assisted FTA with editing and developing the 
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Name Position Background 

updated MAP-21 Risk and Contingency Management Oversight Procedure (OP 40) and updated FTA risk 

workbook.  He has co-developed and delivered the New Starts risk management training program for the National 

Transit Institute on behalf of the FTA. 

Robert Mowry Transit 

Operations 

Manager 

Responsible for oversight of the transit operations planning for the project. As General Manager/Chief Operating 

Officer at Maryland Transit Administration, Mr. Mowry provided executive leadership for a public transit agency 

with over 3,200 employees that directly operated fixed route bus service, commuter bus and rail, heavy rail, light 

rail and paratransit services. Mr. Mowry had overall responsibility for the operation, maintenance, finance, 

administration, planning, policy, engineering and customer service functions of the agency. Mr. Mowry had 

responsibility and control of the 6 year $1.4 billion dollar capital program which included the introduction of 230 

new buses into the fleet, completion of the FTA’s funded light rail double track project, and a heavy rail car fleet 

mid-life overall project. Mr. Mowry presented status of projects, financial budgets, responses and corrective 

actions for legislative audit findings and collective bargaining agreement negotiations to various MDOT 

executive staff and Maryland General Assembly Committees. 
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Appendix D:  Project Overview and Map 

 
Date: June 2018 

Project Name: Honolulu Rail Transit Project 

Grantee: City and County of Honolulu 

FTA Regional contact: Catherine Luu 

FTA HQ contact: Chris Hudson 

  

SCOPE  

 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 

 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 

 Stations 21 stations (20 aerial and 1 at-grade) 

 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 

 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 

   

SCHEDULE 
1
 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 

06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 

12/12 FFGA      01/20 RSD at FFGA  

09/17 Recovery Plan    12/25 RSD at Recovery Plan 

  

   

COST 
2
 $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 

$5.122 B Total Project Cost ($YOE) at request for an FFGA 

$5.122 B Total Project Cost ($YOE) at FFGA 

$9.020 B Total Project Cost ($YOE) at Recovery Plan 

 

 $3.127B Amount of Expenditures at date of this report 

 42.3% complete (Total Project Expenditures/EAC) 

 
Notes 

HART’s Recovery Plan dated September 2017 was reviewed by the FTA and PMOC.  A Risk Refresh Workshop 

was held February 27, 2018 to address HART’s updated Estimate at Completion (EAC) and MPS that were 

provided in December 2017. That workshop predicted a p50 level budget of $8.413 billion (excluding financing 

costs) and a 65% confidence level for RSD no earlier than November 2026. 

1. The Revenue Service Date (RSD) remains at December 2025 with 12 months of contingency.  HART 

intends to implement an interim opening from East Kapolei Station to Aloha Stadium Station in 2020. 

2. HART’s current EAC is $9.020 billion, including $841 million in allocated and unallocated contingency 

and $584 million in financing costs. 

3. HART is considering various options including Public-Private Partnership (P3) for the City Center 

Guideway and Stations (CCGS).  The updated EAC and MPS that was submitted in December 2017 are 

based on Design-Build (DB) contracting methodology to complete CCGS.  The PMOC’s review assumes 

DB will be utilized for CCGS as planned. 
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Honolulu Rail Transit Project Map 
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Appendix E:  Safety and Security Checklist (Updated October 2018) 

 
Project Overview 

Project Name Honolulu Rail Transit Project 

Project mode (Rail, Bus, BRT, Multimode) Rail 

Project phase (Preliminary Engineering, Final Design, 

Construction, or Start-up) 

Construction 

Project Delivery Method (Design/Build, 

Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 

by FTA 

Status 

Safety and Security Management Plan 6 Y Complete  

Safety and Security Certification Plan 6 Y Complete 

Public transportation Agency Safety Plan (PTASP) 

Part 673 now requires PTASP (instead of SSPP) 
 N/A Mar-2019 

System Security Plan or Security and Emergency 

Preparedness Plan (SSEPP)  

 
N/A Mar-2019 

Construction Safety and Security Plan  4 Y  Complete 

Safety and Security Authority Y/N Status 

Is the grantee subject to 49 CFR Part 659/674 state safety 

oversight requirements? 
Y 

 

Has the state designated an oversight agency as per Part 

659.9/674 
Y 

Executive Order 10-04 

effective April 6, 2010 

Has the oversight agency reviewed and approved the 

grantee’s SSPP as per Part 659.17/674? 
N/A 

Not required until 

startup (2019/2020) 

Has the oversight agency reviewed and approved the 

grantee’s Security Plan or SEPP as per Part 659.21? 
N/A 

Not required until 

startup (2019/2020) 

Did the oversight agency participate in the last Quarterly 

Program Review Meeting? 
Y 

Also Participates in 

Monthly Meeting 

Has the grantee submitted its safety certification plan to the 

oversight agency? 
Y  

Has the grantee implemented security directives issued by 

the Department Homeland Security, Transportation Security 

Administration? 

N None issued to date 

SSMP Monitoring  

Is the SSMP project-specific, clearly demonstrating the 

scope of safety and security activities for this project? 
Y 

 

Grantee reviews the SSMP and related project plans to 

determine if updates are necessary? 
Y  

Does the grantee implement a process through which the 

Designated Function (DF) for Safety and DF for Security 

are integrated into the overall project management team? 

Please specify. 

Y 

 

Does the grantee maintain a regularly scheduled report on 

the status of safety and security activities? 
Y Reported Monthly 

Has the grantee established staffing requirements, 

procedures and authority for safety and security activities 

throughout all project phases? 

Y 
 

Does the grantee update the safety and security 

responsibility matrix/organization chart as necessary? 
Y  

Has the grantee allocated sufficient resources to oversee or 

carry out safety and security activities? 
Y 

Contractor safety 

resources a concern 
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Has the grantee developed hazard and vulnerability analysis 

techniques, including specific types of analysis to be 

performed during different project phases? 

Y 
 

Does the grantee implement regularly scheduled meetings to 

track to resolution any identified hazards and/or 

vulnerabilities? 

Y 
 

Does the grantee monitor the progress of safety and security 

activities throughout all project phases? Please describe 

briefly. 

Y 

 

Does the grantee ensure the conduct of preliminary hazard 

and vulnerability analyses? Please specify analyses 

conducted. 

Y 
 

Has the grantee ensured the development of safety design 

criteria? 
Y  

Has the grantee ensured the development of security design 

criteria? 
Y 

 

Has the grantee verified conformance with the safety and 

security requirements in the design? 
Y Ongoing  

Has the grantee identified conformance with safety and 

security requirements in equipment and materials 

procurement? 

Y Ongoing 

Has the grantee verified construction specification 

conformance? 
Y Ongoing  

Has the grantee identified safety and security critical tests to 

be performed prior to passenger operations? 
N 

Will be done during 

Rail Activation phase 
Has the grantee verified conformance with safety and 

security requirements during testing, inspection and start up 

phases? 

N 

Will be done during 

Rail Activation phase 

Does the grantee evaluate change orders, design waivers, or 

test variances for potential hazards and/or vulnerabilities? 
Y Ongoing 

Has the grantee ensured the performance of safety and 

security analyses for proposed work-arounds? 
N 

Will be done during 

Rail Activation phase 
Has the grantee demonstrated through meetings or other 

methods, the integration of safety and security in the 

following? 

 Activation Plan and Procedures 

 Integrated Test Plan and Procedures 

 Operations and Maintenance Plan 

 Emergency Operations Plan 

N 
Will be done during 

Rail Activation phase 

Has the grantee issued final safety and security 

certification? N 

Will be done after 

completion of Rail 

Activation phase 
Has the grantee issued the final safety and security 

verification report? 
N 

Will be done during 

Rail Activation phase 
Construction Safety 

Does the grantee have a documented/implementation 

Contractor Safety Program with which it expects contractors 

to comply? 

Y 

CSP development is 

included in 

construction contracts 

Does the grantee’s contractor(s) have a documented 

company-wide safety and security program plan? 
Y 

Is a requirement of 

CSSP  
Does the grantee’s contractor(s) have a site-specific safety 

and security program plan? 
Y 

Is a requirement of 

CSSP  
Provide the grantee’s OSHA statistics compared to the 

national average for the same type of work? 
Y 

Reported Monthly 
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If the comparison is not favorable, what actions are being 

taken by the grantee to improve its safety record? 
Y 

Ongoing 

Does the grantee conduct site audits of the contractor’s 

performance versus required safety/security procedures? 
Y 

Audit required in 

CSSP 
Federal Railroad Administration 

If the shared track: has the grantee submitted its waiver 

request application to FRA? (Please identify any specific 

regulations for which waivers are being requested) 

NA 

 

If the shared corridor: has grantee specified specific 

measures to address shared corridor safety concerns? 
NA 

 

Is the Collision Hazard Analysis underway? NA  

Other FRA required Hazard Analysis – fencing, etc.? NA  

Does the project have Quiet Zones? NA  

Does FRA attend Quarterly Review Meetings? NA  
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Appendix F:  Third Party Agreements 

 
Agency Pending Agreements Target Section CROE* Notes/Remarks 

STATE       

UH – University of Hawaii, West 

Oahu (UHWO) East Kapolei 

Construction Right of Entry and 

Occupancy & Use Agreement for 

East Kapolei Temporary Park & 

Ride 

2021 WOFH No Continue to coordinate and work with UH to 

select a site for a park and ride. Waiting for 

direction and maps. 

UH – Urban Gardens Conveyance to HDOT(H) – 
Dept. of Transportation 

Highways 

Jan 2020 KHG Yes In process. Royal Contracting in process of 

securing Right of Entry (ROE) for road, 

retaining wall, and concrete culvert 

improvements. Expect results from 

environmental studies by May 25, 2018. 

Construction completion date contingent upon 

Royal securing a ROE from UH. 

UH – Honolulu Community 

College (HCC) 

Construction Right of Entry 

for guideway & station 

Oct 2018 CC No Working with UH regarding ROE 

Agreement. Ongoing exchange of 

comments with UH. 

DLNR – Dept. of Land & 

Natural Resources 

Kapolei Easement 

Agreement for overhead 

guideway and for park and ride 

facility 

June 2019 WOFH Yes In process. Subdivision approved by DPP. 

Subdivision maps with DAGS for processing. 

Once processed, DLNR will submit an 

easement agreement for HART review and 

approval. 

DLNR/C&C Wastewater Div. Easement Agreement Jan 2019 CC  In process. Waiting for DPP approval 

and work on easement document 

with DLNR. 

DLNR/C&C Wastewater Div. Construction Right of Entry Aug 2018 CC  Construction ROE obtained from 

DLNR 10/21/17. Subdivision 

submitted with DPP 1/1/18. 

DOE ‐ Waipahu HS Permanent Easement (State 

portion) 

May 2019 WOFH Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. 

DOE – Dept. of Education 

Waipahu HS 

Memorandum of 

Understanding (State 

portion) 

Aug 2018 WOFH Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. 

DOE – Waipahu HS Memorandum of 

Understanding (City 

portion) 

May 2019 WOFH Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. 
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Agency Pending Agreements Target Section CROE* Notes/Remarks 

DOE – Waipahu HS Permanent Easement (City 

portion) 

May 2019 WOFH Yes Permanent easement from City in process. 

Construction is not impacted as the 

Master/Construction Agreement is executed. 

Aloha Stadium / Dept. of 

Accounting & General 

Services (DAGS) 

Easement Agreement for 

guideway 

Jan 2020 KHG Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. 

Aloha Stadium/ 

DAGS 

Easement Agreement for 

station park and ride 

Jan 2020 KHG Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. 

HDOT(H) – Dept. of 

Transportation Highways 

Master Agreement 

Amendment 

Jan 2019 WOFH Yes Construction is not impacted as the Joint Use & 

Occupancy Agreement (JU&O) for right to 

access and construct is executed. 

HDOT(H) and (A) – Dept. of 

Transportation Highways & 

Airports 

Master Agreement for KHG, 

Airport and City Center 

Amendment 

Jan 2019 KHG/ 

Airport/ 

CC 

Yes  

(KHG/ 

AGS) 

Construction is not impacted as the JU&O for 

right to access and construct for City Center will 

be executed when NTP is issued. 

HDOT(H) Joint Use & Occupancy 

(JU&O) Sub‐agreement 

Jan 2019 WOFH Yes In process. Construction is not impacted as the 

JU&O for right to access and construct is 

executed. 

HDOT(H) Joint Use & Occupancy 

(JU&O) Sub‐agreement 

Jan 2019 CC  In process. Construction is not impacted as the 

JU&O will be executed when Notice to Proceed 

(NTP) is issued. 

HCDA ‐HI Community 

Development Authority 

Construction ROE, License 

Agreement, & Final 

Disposition 

Jan 2019 CC Yes Coordination is ongoing.  HART has 3-month 

pre‐construction ROE. 

DAGS – Dept. of Accounting 

& General Services / Hi 

Housing Finance & Development 

Corp (HHFDC) 

Construction Right of Entry Aug 2018 CC  To be processed. 

DAGS Easement Agreement Aug 2018 CC  To be processed. 

FEDERAL       

U.S. Gov't/General Services 

Administration 

(GSA)/Federal Courthouse 

Master Agreement to 

include Security & Landscape Plan 

Mar 2019 CC  Under review. 

GSA Federal Courthouse Temporary Construction 

Easement (TCE) 

May 2019 CC  Under review. 

GSA Federal Courthouse Quitclaim Easement 

Document 

May 2019 CC  Under review. 

OTHER       



 

Honolulu Rail Transit Project 44 

Monthly Report 

October 2018 (FINAL) 

Agency Pending Agreements Target Section CROE* Notes/Remarks 

D.R. Horton Construction Right of Entry 

Amendment – D.R. Horton & 

HART 

Jun 2018 WOFH Yes Amendment in process. 

D.R. Horton Construction Right of Entry ‐ 
D.R. Horton & HECO 

May 2018 WOFH  Executed 5/11/2018. 

D.R. Horton Final Easement Agreement Jan 2020 WOFH Yes In process and subject to owner’s 

development plans. Construction is not 

impacted. 

*CROE – Construction Right of Entry 

 

 

 

 

  


